
September 28, 2023 

REPORT ON THE AWARD OF CONSTRUCTION CONTRACTS AND CHANGES TO CONSTRUCTION 
CONTRACTS FOR THE BOARD OF EDUCATION’S CAPITAL IMPROVEMENT PROGRAM 

THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION: 

This report details the award of Capital Improvement Program construction contracts in the total amount of 
$4,281,047.60 the respective lowest responsible bidders for various construction projects, as listed in 
Appendix A of this report.  These construction contracts shall be for projects approved as part of the Board’s 
Capital Improvement Program. Work involves all labor, material and equipment required to construct new 
schools, additions, and annexes, or to renovate existing facilities, all as called for in the plans and 
specifications for the respective projects. Proposals, schedules of bids, and other supporting documents 
are on file in the Department of Operations. These contracts have been awarded in accordance with section 
7-2 of the Rules of the Board of Education of the City of Chicago.

This report also details changes to existing Capital Improvement Program construction contracts, in the 
amount of $3,489,880.14 as listed in the attached September Change Order Log.  These construction 
contract changes have been processed and are being submitted to the Board for approval in accordance 
with section 7-13 of the Rules of the Board of Education of the City of Chicago, since they require an 
increased commitment necessitated by an unforeseen combination of circumstances or conditions calling 
for immediate action to protect Board property to prevent interference with school sessions. 

LSC REVIEW:  Local School Council approval is not applicable to this report. 

AFFIRMATIVE ACTION:  The General Contracting Services Agreements entered into by each of the pre-
qualified general contractors and other miscellaneous construction contracts awarded outside the pre-
qualified general contractor program for new construction awards and changes to existing construction 
contracts shall be subject to the Board’s Business Diversity Program for Construction Projects and any 
revisions or amendments to that policy that may be adopted during the term of any such contract. 

FINANCIAL:  Expenditures involved in the Capital Improvement Program are charged to 
the Department of Operations, Capital Improvement Program.  

Budget classification: Capital Funds will be used for all Change Orders (September Change 
Order Logs); Funding source for new contracts is so indicated on Appendix A 

Funding Source:  Capital Funding 
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GENERAL CONDITIONS: 
Inspector General – Each party to the agreement shall acknowledge that, in accordance with 105 ILCS 
5/34-13.1, the Inspector General of the Chicago Board of Education has the authority to conduct certain 
investigations and that the Inspector General shall have access to all information and personnel necessary 
to conduct those investigations. 

Conflicts – The agreement shall not be legally binding on the Board if entered into in violation of the 
provisions of 105 ILCS 5/34-21.3 which restricts the employment of or the letting of contracts to, former 
Board members during the one year period following expiration or other termination of their terms of office. 

Indebtedness – The Board’s Indebtedness Policy adopted June 26, 1996 (96-0626-PO3), as amended from 
time to time, shall be incorporated into and made a part of the agreement.  

Ethics – The Board’s Ethics Code adopted May 25, 2011 (11-0525-PO2), as amended from time to time, 
shall be incorporated into and made a part of the agreement. 

Contingent Liability – The agreement shall contain the clause that any expenditure beyond the current fiscal 
year is deemed a contingent liability, subject to appropriation in the subsequent fiscal year budget(s). 

Approved for Consideration: Approved: 

_______________________ _______________________ 
Charles Mayfield Pedro Martinez 
Chief Operating Officer Chief Executive Officer 

Approved as to legal form: 

________________________ 
Ruchi Verma 
General Counsel 
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AA H A WBE

GROUPED/PACKAGED SCHOOL CONTRACTOR CONTRACT #
CONTRACT 

METHOD
CONTRACT 

AWARD AWARD DATE

ANTICIPATED 
COMPLETION 

DATE (PA)
FISCAL 

YEAR AFFIRM. ACTION PROJECT SCOPE AND NOTES

REASONS 
FOR 

PROJECT

Oglesby
Adelante Co Group 4121381 VT $475,000.27 6/28/2023 2/8/2024 2023 0 94% 0 6%

Scope of work includes full assessment of existing fire alarm system 
and repair/replacement of system based on findings at Oglesby. 3

Farragut

FH Paschen 4107843 GC $1,531,000.00 6/7/2023 8/13/2023 2023 2% 25% 3% 7%

Scope of work includes turf field renovation (provide artificial turf 
field, polyurethane running track on asphalt pavement, score board 
and goal posts, 20' high netting, sod, drainage infrastructure, storm 

water detention, chain link fence with gate etc.) at Farragut. 4

Washington HS
FH Paschen 4110227 JOC $2,016,436.00 6/19/2023 8/9/2024 2023 0 18% 0 2%

The scope of work includes removal/installation of ceilings, lighting, 
low voltage wiring, and associated environmental. 5, 2

Murray
Tyler Lane 4121066 JOC $93,326.33 6/28/2023 7/3/2023 2023 0 0 0 12%

Scope of Work includes Parking lot improvement, sealcoating, 
striping, ADA etc. 4

Burroughs
Adelante Co Group 4121383 VT $165,285.00 6/29/2023 10/15/2023 2023 0 93% 0% 5%

The scope of work is to provide a new Fire Alarm System at 
Burroughs ES - Modular building. 3

Total $4,281,047.60
Reasons:

1. Safety
2. Code Compliance
3. Fire Code Violations
4. Deteriorated Exterior Conditions
5. Priority Mechanical Needs
6. ADA Compliance
7. Support for Educational Portfolio Strategy
8. Support for other District Initiatives
9. External Funding Provided
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        September 2023      

 These change order approval cycles range from Page 1 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
Air Force Academy High School 

  2023 AIR FORCE HS STK (2023-45231-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4041257 $189,000.00 2 $3,687.00 $192,687.00 1.95% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4041257           
04/14/2023 07/07/2023 

  
Contractor to provide labor and material to replace three additional light 
fixtures. 

Omission - AOR $1,188.00 

04/18/2023 07/15/2023 
  

Contractor to provide labor and material for new home run to allow code-
compliant tie in to existing lighting for two EBUs. 

Discovered Conditions $2,499.00 

                    

              Project Total This Period: $3,687.00 

                    
Alfred Nobel Elementary School 

  2022 NOBEL ELV (2022-24691-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3890956 $1,391,000.00 11 $46,827.12 $1,437,827.12 3.37% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3890956           
02/03/2023 07/31/2023 

  
Contractor to provide labor and material to reroute existing outside air ducts 
in attic and provide new ducts or parts as needed. 

Discovered Conditions $5,241.70 
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        September 2023      

 These change order approval cycles range from Page 2 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

              Project Total This Period: $5,241.70 

                    
Alfred Nobel Elementary School 

  2023 NOBEL BRM (2023-24691-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4047257 $709,000.00 1 $0.00 $709,000.00 0.00% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4047257           
06/05/2023 07/19/2023 

  
Contractor to provide labor/material to accommodate water closet carrier 
required spacing. 

Omission - AOR $0.00 

                    

              Project Total This Period: $0.00 

                    
Amos Alonzo Stagg Elementary School 

  2022 STAGG ROF (2022-26521-ROF) 

    PATH CONSTRUCTION COMPANY, INC. 

        3876022 $2,760,362.00 14 $118,775.91 $2,879,137.91 4.30% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3876022           
01/23/2023 07/19/2023 

  
Contractor to provide labor and material for transfers grills to be installed on 
gymnasium doors in lieu of wall grills above the doors. 

Discovered Conditions $5,484.74 

07/08/2022 07/19/2023 
  

Contractor to provide labor and material for additional abatement, masonry, 
plaster and finish work for 3rd floor corridor drains. 

Discovered Conditions $99,838.34 

07/19/2022 07/19/2023 
  

Contractor to provide labor and material for boys and girls bathrooms ceiling 
and wall repairs. 

School Request $27,621.50 

                    

              Project Total This Period: $132,944.58 
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        September 2023      

 These change order approval cycles range from Page 3 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Andrew Carnegie Elementary School 

  2021 CARNEGIE ADA (2021-22551-ADA) 

    OLD VETERAN CONSTRUCTION, INC 

        3887576 $2,485,000.00 27 $86,111.83 $2,571,111.83 3.47% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3887576           
04/25/2023 07/15/2023 

  
Contractor to provide labor and material to install temporary ductwork on the 
temp wall for the existing univent units. 

Safety Issue $4,266.99 

09/27/2022 07/15/2023 
  

Contractor to provide labor and material to remove and reinstall rolling gate 
for new concrete work 

School Request $9,370.40 

07/12/2022 07/15/2023   Contractor to provide labor and material to relocate fence gate at front. Error - Architect $5,141.42 

                    

              Project Total This Period: $18,778.81 

                     
Andrew Carnegie Elementary School 

  2023 CARNEGIE NPL (2023-22551-NPL) 

    FRIEDLER BERITUS JV 

        4043974 $633,385.00 1 $7,794.00 $641,179.00 1.23% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4043974           
04/05/2023 07/20/2023 

  
Contractor to provide labor and material to accommodate bicycle 
spaces/racks and gate revisions required per city reviewer comments. 

Permit Code Change $7,794.00 

                    

              Project Total This Period: $7,794.00 
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        September 2023      

 These change order approval cycles range from Page 4 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Augustus H Burley Elementary School 

  2023 BURLEY NPL (2023-22421-NPL) 

    ALL-BRY CONSTRUCTION COMPANY 

        4028909 $657,473.50 1 $11,990.90 $669,464.40 1.82% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4028909           
04/06/2023 07/11/2023 

  
Contractor to provide labor and material to remove and dispose of existing 
light pole and foundation. Also, mill and remove 2-inches of existing asphalt 
and replace with asphalt surface course. 

School Request $11,990.90 

                    

              Project Total This Period: $11,990.90 

                    
Barbara Vick Early Childhood & Family Center 

  2023 VICK ICR (2023-26731-ICR) 

    K.R. MILLER CONTRACTORS, INC. 

        4031597 $576,000.00 1 $1,961.36 $577,961.36 0.34% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4031597           
05/18/2023 07/18/2023 

  
Contractor to provide labor and material to accommodate changes from bid 
drawings to issue for construction drawings. 

Error - Architect $1,961.36 

                    

              Project Total This Period: $1,961.36 
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        September 2023      

 These change order approval cycles range from Page 5 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Beulah Shoesmith Elementary School 

  2023 SHOESMITH BRM (2023-25371-BRM) 

    OLD VETERAN CONSTRUCTION, INC 

        4031198 $414,433.00 3 $15,046.61 $429,479.61 3.63% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4031198           
03/31/2023 07/07/2023 

  
Contractor to provide labor and material to replace boy's/girl's toilet vestibule 
ceiling lights. 

School Request $9,820.81 

                    

              Project Total This Period: $9,820.81 

                    
Bronzeville Scholastic Academy High School 

  2023 BRONZEVILLE HS ICR (2023-55191-ICR) 

    FRIEDLER CONSTRUCTION COMPANY 

        4041281 $8,126,800.00 5 $32,506.59 $8,159,306.59 0.40% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4041281           
05/16/2023 06/30/2023 

  
Contractor to provide labor and material to infill the areas with concrete as 
necessary to achieve requirements for successful terrazzo install. 

Discovered Conditions $13,780.00 

                    

              Project Total This Period: $13,780.00 
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        September 2023      

 These change order approval cycles range from Page 6 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Burnham Elementary Inclusive Academy 

  2021 BURNHAM WIN (2021-22431-WIN) 

    K.R. MILLER CONTRACTORS, INC. 

        3776506 $2,370,000.00 21 $746,137.91 $3,116,137.91 31.48% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4087874           
05/18/2023 06/30/2023 

  

Contractor to provide labor and material to scrape/remove all existing multiple 
layers of paint at rooms 106,107,108, 109, 110, 111, 112, 114, 115, 116, 117, 
118, 203, 207, 208, 209, 206, 212, 211, 213, 210, 215 and 217 due to varying 
levels of paint peeling in all the classrooms. Also, patch and paint to match 
existing paint that was scraped and removed. 
 

Owner Directed $499,604.45 

                    

              Project Total This Period: $499,604.45 

                    
Calmeca Academy of Fine Arts and Dual Language 

  2023 CALMECA NPL (2023-26821-NPL) 

    ALL-BRY CONSTRUCTION COMPANY 

        4040342 $1,609,688.00 3 $34,737.63 $1,644,425.63 2.16% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040342           
04/20/2023 07/11/2023 

  
Contractor to provide labor and material to install a perforated pipe and CA-7 
trench at the low point of the existing playground. 

Discovered Conditions $8,295.93 

                    

               Project Total This Period: $8,295.93 
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        September 2023      

 These change order approval cycles range from Page 7 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Capital/Operations - City Wide 

  2021 Capital/Operations - City Wide - 1840 N Clark PKC-2 (2021-12150-PKC-2) 

    BURLING BUILDERS, INC 

        3862982 $5,375,000.00 72 $742,274.32 $6,117,274.32 13.81% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115399           
06/29/2023 07/11/2023 

  
Contractor to provide labor and material to remove framing and fire alarm in 
room 203 due to existing conditions. 

Discovered Conditions $5,454.61 

06/29/2023 07/11/2023 

  

Contractor to provide labor and material to install toilet and soap dispensers, 
soffit at second floor stair landing plus first floor vestibule and furring the 
exterior wall at the Clark street vestibule for fire alarm status, framing for soffit 
in room 203. 

Discovered Conditions $10,281.10 

06/29/2023 07/11/2023 
  

Contractor to provide labor and material to monitor electrical power feed for 
fire alarm system. 

Safety Issue $9,080.00 

06/29/2023 07/11/2023   Contractor to provide labor and material for replacement of drainage matt. Discovered Conditions $56,390.94 

06/29/2023 07/11/2023 
  

Contractor to provide labor and material to install exterior film on building 
window wall system glass. 

Permit Code Change $49,211.37 

06/29/2023 07/11/2023 
  

Contractor to provide labor and material to accommodate bath 141, 142 and 
janitors closet 111 layout changes due to space constraints. 

Discovered Conditions $6,415.69 

06/29/2023 07/11/2023 
  

Contractor to provide labor and material to install lockable handsets to the 
classrooms for lock down function. 

Omission - AOR $8,109.00 

06/29/2023 07/11/2023 
  

Contractor to provide labor and material to accommodate fire pump revisions 
to the initial work completed with the landlord. 

Owner Directed $4,688.80 

07/07/2023 07/19/2023 

  
Contractor to provide labor and material to accommodate framing changes to 
the walls on contract drawings that are scheduled to have drywall removal 
only. 

Discovered Conditions $33,728.19 

06/30/2023 07/19/2023 
  

Contractor to provide labor and material for glass replacement at Lincoln 
Avenue. 

Safety Issue $1,838.04 

06/29/2023 07/19/2023 
  

Contractor to provide labor and material to install substitute temporary 
playground surface tiles. 

Discovered Conditions $44,314.87 

07/07/2023 07/19/2023 

  
Contractor to provide labor and material to install suspension of HP1-10 in 
first floor stairwell near door one plus larger shelf than shown on the drawings 
for HP2-6 in stairwell second floor. 

Omission - AOR $25,889.63 

07/07/2023 07/19/2023 

  
Contractor to provide labor and material for temporary CPS window signs for 
Clark and Lincoln entries, change location of copy machine location from east 
to west wall in administrative office and due to lack of city fire alarm tie, 

School Request $16,475.55 
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        September 2023      

 These change order approval cycles range from Page 8 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

provide temporary connection for the fire alarm to connect through intrusion 
system. 

07/07/2023 07/19/2023 
  

Contractor to provide labor and material rotate existing building fire pump 
90% to allow access to adjacent equipment. 

Owner Directed $8,208.00 

06/30/2023 07/19/2023 
  

Contractor to provide labor and material to accommodate various plumbing 
changes due to discovered conditions. 

Discovered Conditions $4,024.82 

06/30/2023 07/19/2023 

  
Contractor to provide labor and material to move conduit for added cabinet 
heater to secretary/reception office, hardwire kitchen equipment and change 
jockey pump from 1-pole to 3-pole. 

School Request $4,665.05 

06/30/2023 07/19/2023 
  

Contractor to provide labor and material for additional moving and cleanup at 
2727 N Lincoln. 

Owner Directed $3,280.17 

06/29/2023 07/19/2023 
  

Contractor to provide labor and material for overtime on Sunday for different 
trades. 

Owner Directed $30,492.35 

07/07/2023 07/19/2023 
  

Contractor to provide labor and material to accommodate new location of 
Lincoln Avenue fire department connection. 

Permit Code Change $8,935.80 

06/29/2023 07/19/2023 

  
Contractor to provide labor and material to remove existing rubber tile and 
underlayment material at the playground area to prepare for final rubber 
surface installation. 

Owner Directed $7,638.94 

07/07/2023 07/19/2023 

  
Contractor to provide labor and material to remove two sanitary RPZ 
(backflow devices) from existing sanitary drain lines and replace with pipe 
that is sloped to drain. 

Discovered Conditions $4,717.84 

06/30/2023 07/19/2023 
  

Contractor to provide labor and material for emergency board up due to 
cracked storefront panes. 

Safety Issue $5,480.20 

06/30/2023 07/19/2023 
  

Contractor to provide labor and material for asbestos containing material 
removal and additional pipe insulation. 

Discovered Conditions $44,218.92 

                    

              Project Total This Period: $393,539.88 
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        September 2023      

 These change order approval cycles range from Page 9 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Capital/Operations - City Wide 

  2021 Capital/Operations - City Wide - Forest Glen PKC-7 (2021-12150-PKC-7) 

    PATH CONSTRUCTION COMPANY, INC. 

        3894520 $6,403,000.00 21 $632,369.12 $7,035,369.12 9.88% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3894520           
 05/16/2023 07/11/2023 

  
Contractor to provide labor and material to accommodate room 105 
electrical/framing modifications. 

School Request $7,874.42 

05/03/2023 07/11/2023   Contractor to provide labor and material to infill opening to meet a 4hr rating. Discovered Conditions $1,776.41 

03/30/2023 07/11/2023 
  

Contractor to provide labor and material to patch and prep remaining walls to 
receive new finish. 

Discovered Conditions $19,533.97 

04/28/2023 07/11/2023 
  

Contractor to provide labor and material to accommodate changes with 
cameras from visit with Safety and Security. 

Safety Issue $6,204.36 

05/22/2023 07/11/2023 
  

Contractor to provide labor and material to fabricate/paint duct covers in 
exposed classroom areas. 

School Request $13,693.20 

03/10/2023 07/11/2023 
  

Contractor to provide labor and material to accommodate changes to existing 
1st floor slab at north-west shaft wall. 

Discovered Conditions $6,568.66 

04/28/2023 07/11/2023 
  

Contractor to provide labor and material for relocation of exterior door in room 
105. 

School Request $14,242.41 

04/05/2023 07/19/2023 
  

Contractor to provide labor and material to mount pit pump alarm adjacent to 
pit light switch and duplex receptacle. 

Error - Architect $1,050.56 

                    

              Project Total This Period: $70,943.99 
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        September 2023      

 These change order approval cycles range from Page 10 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Capital/Operations - City Wide 

  2021 Capital/Operations - City Wide - Morgan Park /Beverly  PKC-17 (2021-12150-PKC-17) 

    FRIEDLER CONSTRUCTION COMPANY 

        3891586 $9,655,992.00 38 $1,525,697.96 $11,181,689.96 15.80% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4073094           
06/22/2023 07/18/2023 

  
Contractor to provide labor and material for store front structural repairs at 
main entrance. 

Discovered Conditions $8,307.44 

06/06/2023 07/19/2023 
  

Contractor to provide labor and material to install concrete around catch basin 
in parking lot. 

Error - Architect $4,411.62 

06/20/2023 07/19/2023 

  
Contractor to provide labor and material to accommodate changes to 
electrical and data feeds in network office due to change in FFE/work station 
layouts. 

School Request $23,716.91 

04/20/2023 07/19/2023   Contractor to provide labor and material for atrium storefront connection. Discovered Conditions $14,459.60 

06/28/2023 07/31/2023 
  

Contractor to provide labor and material to provide power to the main 
distribution frame room. 

School Request $34,381.53 

                    

              Project Total This Period: $85,277.10 

                    
Capital/Operations - City Wide 

  2021 Capital/Operations - City Wide - North Center - 2633 W Addison PKC-12 (2021-12150-PKC-12) 

    PATH CONSTRUCTION COMPANY, INC. 

        3867254 $5,684,500.00 29 $592,564.18 $6,277,064.18 10.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3867254           
09/28/2022 07/19/2023 

  
Contractor to provide labor and material for heating startup for existing roof 
top units. 

Owner Directed $2,780.38 

        4115359           
06/15/2023 07/19/2023   Contractor to provide labor and material for play lot improvements. School Request $17,157.79 
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        September 2023      

 These change order approval cycles range from Page 11 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

06/15/2023 07/19/2023 
  

Contractor to provide labor and material to relocate existing roof hatch to 
avoid being located in the new wall layout. 

Omission - AOR $38,505.02 

06/15/2023 07/19/2023 

  
Contractor to provide labor and material for installation of underside decking 
for existing slab penetrations and fireproofing miscellaneous areas on the 
first-floor west wing and both stairwell locations. 

Discovered Conditions $49,098.31 

                    

              Project Total This Period: $107,541.50 

                     
Carroll-Rosenwald Specialty Elementary School 

  2022 CARROLL ROF (2022-22571-ROF) 

    CCC HOLDINGS, INC. 

        3894509 $1,968,664.00 13 $141,411.09 $2,110,075.09 7.18% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4089215           
05/18/2023 07/20/2023 

  
Contractor to provide labor and material to accommodate changes in the 
power and data requirements due to an all new marquee sign. 

Discovered Conditions $18,730.60 

                    

              Project Total This Period: $18,730.60 

        

  
 
 
 
 
 
 
 
 
 
 

          

23-0928-PR
2



        September 2023      

 These change order approval cycles range from Page 12 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Charles Allen Prosser Career Academy High School 

  2020 PROSSER HS ROF (2020-53041-ROF) 

    BURLING BUILDERS, INC 

        3723015 $2,997,600.00 10 $222,322.63 $3,219,922.63 7.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4116994           
06/29/2023 07/11/2023 

  
Contractor to provide labor and material for additional asphalt patching 
required due to deteriorated existing asphalt and areas not draining. 

Discovered Conditions $17,252.56 

                    

              Project Total This Period: $17,252.56 

                    
Charles Kozminski Elementary Community Academy 

  2022 KOZMINSKI ELV (2022-31151-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3872938 $1,540,000.00 21 $238,169.45 $1,778,169.45 15.47% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4046016           
02/27/2023 06/30/2023 

  
Contractor to provide labor and material to replace existing concrete floor 
north up to wall and east to align with new wall edge. 

Discovered Conditions $9,807.51 

                    

              Project Total This Period: $9,807.51 
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        September 2023      

 These change order approval cycles range from Page 13 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Charles N Holden Elementary School 

  2021 HOLDEN ADM (2021-23821-ADM) 

    FRIEDLER CONSTRUCTION COMPANY 

        3872357 $3,010,550.00 15 $861,756.70 $3,872,306.70 28.62% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3872357           
02/13/2023 07/15/2023 

  
Contractor to provide labor and material to install a camera in the elevator 
cab. 

Omission - AOR $3,331.63 

                    

              Project Total This Period: $3,331.63 

                    
Charles P Steinmetz College Preparatory HS 

  2021 STEINMETZ HS FAS (2021-46291-FAS) 

    MZI BUILDING SERVICES INC 

        3771229 $1,161,270.00 8 $84,463.00 $1,245,733.00 7.27% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4011078           
02/27/2023 07/17/2023 

  
Contractor to provide labor and material to accommodate city review changes 
for pull stations, heat and smoke detectors. 

Omission - AOR $22,207.00 

                    

              Project Total This Period: $22,207.00 
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        September 2023      

 These change order approval cycles range from Page 14 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Christian Fenger Academy High School 

  2021 FENGER HS SCI (2021-46111-SCI) 

    A.G.A.E Contractors, Inc 

        3793727 $770,149.00 27 $64,962.89 $835,111.89 8.44% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3793727           
06/19/2023 07/15/2023   Contractor to provide credit for unused polling place allowance. Allowance Credit -$1,610.00 

                    

              Project Total This Period: -$1,610.00 

                    
Clara Barton Elementary School 

  2021 BARTON ADA (2021-22151-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3803621 $749,000.00 13 $106,029.16 $855,029.16 14.16% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4004504           
05/10/2023 07/15/2023 

  
Contractor to provide labor and material to install new gypsum chase wall to 
conceal new plumbing line configuration in classroom 113 east wall and 
Classroom 115 west wall. 

Discovered Conditions $2,935.87 

02/03/2023 07/15/2023 

  
Contractor to provide labor and material to accommodate premium time Work 
for flooring, plumbing, and electrical trades to get classrooms/bathrooms 
ready for school start. 

Discovered Conditions $13,178.31 

                     

              Project Total This Period: $16,114.18 
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        September 2023      

 These change order approval cycles range from Page 15 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
David G Farragut Career Academy High School 

  2022 FARRAGUT HS SIT (2022-53091-SIT) 

    THE GEORGE SOLLITT CONSTRUCTION COMPANY 

        3909506 $2,362,873.00 11 $731,806.78 $3,094,679.78 30.97% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4029656           
05/11/2023 07/17/2023 

  
Contractor to provide labor and material to replace existing ornamental fence 
corner post and replace with new and also include replacement fence panel. 

Discovered Conditions $2,399.62 

              

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115333           
06/14/2023 07/17/2023 

  

Contractor to provide labor and material to remove all slab on grade concrete 
that conflicts with proposed cross section for the artificial turf field and cut and 
remove existing foundations as needed to install the specified storm sewer 
trench. 

Discovered Conditions $18,222.03 

06/15/2023 07/19/2023 

  
Contractor to provide labor and material to investigate the existing school side 
sewer laterals in the field and connect to the proposed combined sewer as 
required. 

Discovered Conditions $102,926.00 

                    

              Project Total This Period: $123,547.65 
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        September 2023      

 These change order approval cycles range from Page 16 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Dr. Martin L. King Jr Academy of Social Justice 

  2021 KING ES ADA (2021-26371-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3864840 $765,000.00 26 $74,628.63 $839,628.63 9.76% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3864840           
06/03/2023 07/15/2023   Contractor to provide credit to omit door hardware replacement scope. Discovered Conditions -$1,179.25 

05/15/2023 07/15/2023 
  

Contractor to provide labor and material for tack board demolition and 
installation. 

Omission - AOR $1,347.24 

                    

              Project Total This Period: $167.99 

                    
Eckersall Stadium 

  2020 ECKERSALL STADIUM UAF (2020-68010-UAF) 

    TYLER LANE CONSTRUCTION, INC. 

        3838527 $5,844,896.00 48 $1,190,249.89 $7,035,145.89 20.36% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115327           
06/15/2023 07/08/2023 

  
Contractor to provide labor and material to install 1-inch condensate drain for 
heat pump with termination over trapped and vented opening. 

Error - Architect $3,784.00 

 06/15/2023 07/20/2023 

  
Contractor to provide labor and material to accommodate revised ceiling 
heights that had to be redesigned due to discovered lines/installed equipment 
in the boy’s and girl’s locker rooms. 

Discovered Conditions $38,008.00 

                    

              Project Total This Period: $41,792.00 
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        September 2023      

 These change order approval cycles range from Page 17 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Edward A Bouchet Math & Science Academy ES 

  2023 BOUCHET BRM (2023-22371-BRM) 

    OLD VETERAN CONSTRUCTION, INC 

        4031192 $552,650.00 4 $20,494.22 $573,144.22 3.71% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4031192           
06/02/2023 07/11/2023 

  
Contractor to provide labor and material to install RPZ backflow preventers at 
janitor closets 220 and 320. 

Discovered Conditions $3,576.44 

                    

              Project Total This Period: $3,576.44 

                    
Edward Coles Elementary Language Academy 

  2022 COLES NCP (2022-22771-NCP) 

    RELIABLE & ASSOCIATES CONSTRUCTION COMPANY 

        3940809 $1,112,377.00 5 $45,760.38 $1,158,137.38 4.11% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3940809           
09/20/2022 07/15/2023 

  
Contractor to provide labor and material for additional 6-inch flush concrete 
curb and pedestrian concrete paving sloped walk. 

Discovered Conditions $13,072.67 

                    

              Project Total This Period: $13,072.67 
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        September 2023      

 These change order approval cycles range from Page 18 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Edward Everett Elementary School 

  2022 EVERETT ELV (2022-23141-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3944757 $2,560,000.00 15 $125,524.94 $2,685,524.94 4.90% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3944757           
11/22/2022 07/18/2023 

  
Contractor to provide labor and material to demolish subfloor to sleepers prior 
to the installation of ¾-inch underlayment and new flooring at the kitchen. 

Discovered Conditions $10,396.63 

                    

              Project Total This Period: $10,396.63 

                    
 Edward N Hurley Elementary School 

  2023 HURLEY STK (2023-23911-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4040581 $347,000.00 4 $9,559.49 $356,559.49 2.75% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040581           
05/08/2023 07/08/2023 

  
Contractor to provide labor and material to install conduit and wiring for new 
EBUs. 

Error - Architect $2,149.55 

                    

              Project Total This Period: $2,149.55 
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        September 2023      

 These change order approval cycles range from Page 19 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Emil G Hirsch Metropolitan High School 

  2023 HIRSCH HS STK (2023-47031-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4040580 $619,000.00 2 $21,175.78 $640,175.78 3.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040580           
04/27/2023 06/30/2023 

  
Contractor to provide labor and material to install temporary flue for water 
boiler to allow for continued hot water during the project. 

Omission - AOR $18,271.22 

03/24/2023 07/11/2023 
  

Contractor to provide labor and material to install new lighting controls in the 
boiler room. 

Omission - AOR $2,904.56 

                    

              Project Total This Period: $21,175.78 

                    
Fernwood Elementary School 

  2022 FERNWOOD ELV (2022-23201-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3872936 $2,025,000.00 8 $171,971.71 $2,196,971.71 8.49% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3872936           
03/27/2023 06/30/2023 

  
Contractor to provide labor and material to disconnect and relocate bell 
located at north elevation to minimize work. 

Discovered Conditions $1,764.20 

02/24/2023 06/30/2023 
  

Contractor to provide labor and material to scrape, patch and paint front 
foundation approximately 75 feet. 

Discovered Conditions $0.00 

05/18/2023 06/30/2023 
  

Contractor to provide labor and material to remove and replace two concrete 
steps at door 5 and break out two crumbling steps down to solid foundation. 

School Request $3,778.90 

03/29/2023 06/30/2023 

  
Contractor to provide labor and material to enlarge and extend soffit around 
beam at existing wall to enclose electrical and hydraulic lines from machine 
room to elevator. 

Error - Architect $2,507.58 

                    

              Project Total This Period: $8,050.68 
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        September 2023      

 These change order approval cycles range from Page 20 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
Frazier Prospective IB Magnet ES 

  2023 FRAZIER PROSPECTIVE MCR (2023-29411-MCR) 

     TYLER LANE CONSTRUCTION, INC. 

        4042652 $5,204,547.00 3 $420,958.59 $5,625,505.59 8.09% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4042652           
05/08/2023 07/17/2023 

  
Contractor to provide labor and material to cap and seal exposed tops of 
existing window mullions. 

Discovered Conditions $9,614.00 

06/21/2023 07/18/2023 
  

Contractor to provide labor and material to install additional light fixture on 
east façade. 

Discovered Conditions $6,355.69 

        4116963           
06/15/2023 07/18/2023 

  

Contractor to provide labor and material to accommodate roof scope 
revisions as existing lightweight concrete infill on roofs 2, 3, and 4 has been 
found to be unsuitable as a roofing system substrate. This is due to prolonged 
moisture saturation which has deteriorated the strength of the concrete. 
Provide new roofing assembly per project specification for roofing over metal 
deck. 

Discovered Conditions $404,988.90 

                    

              Project Total This Period: $420,958.59 

                    
Grover Cleveland Elementary School 

  2022 CLEVELAND WIN (2022-22741-WIN) 

    TYLER LANE CONSTRUCTION, INC. 

        3897323 $3,470,800.00 19 $122,300.86 $3,593,100.86 3.52% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3897323           
03/31/2023 07/15/2023 

  
Contractor to provide labor and material to install stainless steel metal cover 
plate after filling in the exiting holes with putty once the lock assembly has 
been set inside the door. 

Error - Architect $2,999.72 
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        September 2023      

 These change order approval cycles range from Page 21 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

        4075836           
04/24/2023 07/17/2023 

  
Contractor to provide labor and material to furnish and install new roofing and 
flashings to tie into the existing roof system. 

Omission - AOR $4,505.00 

                    

              Project Total This Period: $7,504.72 

                    
Hannah G Solomon Elementary School 

  2023 SOLOMON NPL (2023-25431-NPL) 

    A.G.A.E Contractors, Inc 

        4044986 $793,000.00 2 $18,193.69 $811,193.69 2.29% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4044986           
06/16/2023 07/11/2023 

  
Contractor to provide labor and material for removal of manhole located at 
northeast corner of playlot. 

Discovered Conditions $15,331.69 

04/14/2023 07/11/2023   Contractor to provide labor and material to patch potholes in parking lot. School Request $2,862.00 

                    

              Project Total This Period: $18,193.69 

      
  
 

            

Harriet Beecher Stowe Elementary School 

  2022 STOWE ELV (2022-25521-ELV) 

     K.R. MILLER CONTRACTORS, INC. 

        3923077 $1,350,000.00 10 $190,612.64 $1,540,612.64 14.12% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115376           
06/15/2023 07/19/2023   Contractor to provide labor and material for additional environmental scope. Omission - AOR $11,872.00 
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        September 2023      

 These change order approval cycles range from Page 22 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

06/15/2023 07/19/2023 
  

Contractor to provide labor and material for installation of open hub drain in 
toilet room 1012. 

E&O - MEC $14,408.58 

                    

              Project Total This Period: $26,280.58 

                    
Henry R Clissold Elementary School 

  2022 CLISSOLD TUS (2022-22761-TUS) 

    K.R. MILLER CONTRACTORS, INC. 

        3942607 $10,209,000.00 19 $389,365.87 $10,598,365.87 3.81% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3942607           
06/15/2023 07/19/2023 

  
Contractor to provide labor and material to accommodate charges for OEMC 
permit fees. 

Owner Directed $14,089.60 

                    

              Project Total This Period: $14,089.60 

                    
Irma C Ruiz Elementary School 

  2023 RUIZ MEP (2023-24931-MEP) 

    THE GEORGE SOLLITT CONSTRUCTION COMPANY 

        4040520 $5,046,162.00 2 $4,848.20 $5,051,010.20 0.10% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040520           
02/27/2023 07/15/2023 

  
Contractor to provide credit to accommodate motor changes for exhaust fans 
8 and 9. 

Error - Architect -$1,116.42 

02/27/2023 07/15/2023   Contractor to provide labor and material to install three parkway trees. Omission - AOR $5,964.62 

                    

              Project Total This Period: $4,848.20 
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        September 2023      

 These change order approval cycles range from Page 23 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
James B McPherson Elementary School 

  2022 MCPHERSON SIT (2022-24471-SIT) 

    SANDSMITH VENTURE 

        4046487 $812,000.00 4 $28,787.14 $840,787.14 3.55% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

         4046487           
05/18/2023 07/17/2023   Contractor to provide labor and material to install stone under artificial turf. Error - Architect $21,722.58 

05/17/2023 07/17/2023   Contractor to provide labor and material for two tree removals. Owner Directed $6,335.62 

05/19/2023 07/17/2023   Contractor to provide credit for the concrete curb. Allowance Credit -$468.00 

04/27/2023 07/18/2023 
  

Contractor to provide labor and material to move fence to open existing 
playground. 

School Request $1,196.94 

                    

              Project Total This Period: $28,787.14 

                    
James G Blaine Elementary School 

  2023 BLAINE NPL (2023-22261-NPL) 

    CORDOS DEVELOPMENT & ASSOCIATES, LLC 

        4037948 $586,014.00 4 $18,710.18 $604,724.18 3.19% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4037948           
04/18/2023 07/19/2023 

  
Contractor to provide labor and material for tree removal on south side of play 
lot. 

School Request $7,547.24 

06/08/2023 07/19/2023 

  
Contractor to provide labor and material to change one proposed manhole 
from 3 feet to 4 feet diameter to match the size of the existing manhole and 
properly reconnect existing pipes and proposed pipe. 

Discovered Conditions $8,557.94 

06/19/2023 07/19/2023 
  

Contractor to provide labor and material to remove and dispose of concrete 
footings at playground. 

Discovered Conditions $1,201.00 
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        September 2023      

 These change order approval cycles range from Page 24 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
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Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

06/22/2023 07/19/2023 

  
Contractor to provide labor and material to remove and dispose of 
approximately 204 linear feet of chain and posts, complete, and fill holes with 
topsoil. 

School Request $1,404.00 

                    

              Project Total This Period: $18,710.18 

                    
James Russell Lowell Elementary School 

  2022 LOWELL ELV (2022-24251-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3890954 $1,393,000.00 15 $130,964.40 $1,523,964.40 9.40% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3890954           
04/17/2023 07/17/2023 

  
Contractor to provide labor and material to fill VPL gap with terrazzo to match 
existing and to maintain ADA accessibility. 

Owner Directed $2,922.15 

03/29/2023 07/17/2023 

  
Contractor to provide labor and material to remove old piping on levels 1, 2 
and 3 in their entirety and patch all existing surfaces with necessary rated 
infill suitable for varying sized openings. 

Discovered Conditions $20,374.10 

                    

              Project Total This Period: $23,296.25 

                    
James Shields Elementary School 

  2022 SHIELDS ADA (2022-25361-ADA) 

    PMJ ENTERPRISES, INC. 

        3911596 $2,879,317.50 8 $71,270.11 $2,950,587.61 2.48% 

                    
 Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3911596           
04/03/2023 07/19/2023 

  
Contractor to provide labor and material for grinding down of existing 
basement flooring. 

Discovered Conditions $6,049.17 

06/29/2022 07/19/2023   Contractor to provide labor and material to relocate exiting panel board, Error - Architect $3,612.65 
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        September 2023      

 These change order approval cycles range from Page 25 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 
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Number of Change 
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Total Change Orders 

Revised Contract 
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Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

starter, and electrical items located on caged fence in the basement 

02/09/2023 07/19/2023 
  

Contractor to provide labor and material to install vinyl surface mounted 
corner guards at corridors. 

Error - Architect $5,213.66 

                    

              Project Total This Period: $14,875.48 

                    
Jane Addams Elementary School 

  2022 ADDAMS MEP (2022-22021-MEP) 

    CCC HOLDINGS, INC. 

        3885206 $4,336,883.00 8 $284,125.74 $4,621,008.74 6.55% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3885206           
03/02/2023 07/08/2023   Contractor to provide labor and material for mixing box coil installation. Error - Architect $10,282.64 

07/25/2022 07/11/2023 
  

Contractor to provide labor and material to remove ceramic tile in link and 
replace with vinyl composite tile. 

School Request $45,617.42 

01/11/2023 07/19/2023   Contractor to provide labor and material for storage and delivery of chiller. Discovered Conditions $2,883.46 

01/24/2023 07/19/2023 
  

Contractor to provide labor and material to replace RPZ valve in pump room 
for boiler fill water. 

Discovered Conditions $3,835.68 

07/05/2023 07/24/2023 
  

Contractor to provide labor and material for full manufacture breakdown of air 
handling unit 1. 

Discovered Conditions $18,860.93 

07/05/2023 07/24/2023 
  

Contractor to provide labor and material for full manufacture breakdown of air 
handling unit 3. 

Discovered Conditions $18,860.93 

        4069427           
07/26/2023 07/26/2023 

  
Contractor to provide labor and material to accommodate extension of 
general condition costs for sub-contractors involved including overtime and 
rental equipment. 

Owner Directed $152,825.12 

                    

              Project Total This Period: $253,166.18 

      
  
 

            

23-0928-PR
2



        September 2023      

 These change order approval cycles range from Page 26 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Jane Addams Elementary School 

  2022 ADDAMS TUS (2022-22021-TUS) 

    A.G.A.E Contractors, Inc 

        4019591 $4,626,000.00 3 $10,523.07 $4,636,523.07 0.23% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4019591           
02/22/2023 07/18/2023   Contractor to provide credit to remove FRP wall scope covering from corridor. School Request -$8,084.00 

06/23/2023 07/18/2023 
  

Contractor to provide labor and material to replace vinyl composite tile 
flooring at main office/principal's office. 

School Request $8,618.85 

05/02/2023 07/18/2023 
  

Contractor to provide labor and material to install additional aiphone hub 
station. 

Discovered Conditions $9,988.22 

                    

              Project Total This Period: $10,523.07 

                    
Johann W von Goethe Elementary School 

   2022 GOETHE ROF (2022-23341-ROF) 

    BURLING BUILDERS, INC 

        3911445 $6,305,000.00 9 $511,930.58 $6,816,930.58 8.12% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3911445           
11/16/2022 07/15/2023 

  
Contractor to provide labor and material for additional masonry at north and 
west Elevations of main building. 

Discovered Conditions $19,282.82 

        4023761           
04/20/2023 07/15/2023 

  
Contractor to provide labor and material for piping to storage/mechanical 
room east of boiler room and offset discharge of piping so as to avoid 
interference of space. 

Discovered Conditions $5,630.93 

                    

              Project Total This Period: $24,913.75 

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 27 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
John D Shoop Math-Science Technical Academy ES 

  2023 SHOOP STK (2023-25381-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4024530 $640,000.00 2 $40,704.00 $680,704.00 6.36% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024530           
05/26/2023 07/08/2023 

  
Contractor to provide labor and material to abate and dispose discovered 
asbestos lining. 

Discovered Conditions $40,704.00 

05/24/2023 07/08/2023   Contractor to provide labor and material to relocate connex box. Owner Directed $0.00 

                    

              Project Total This Period: $40,704.00 

      
  
 
 

            

John H Hamline Elementary School 

  2022 HAMLINE ROF (2022-23511-ROF) 

    FRIEDLER CONSTRUCTION COMPANY 

        3887577 $7,442,014.00 39 $689,537.63 $8,131,551.63 9.27% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3887577           
11/01/2022 07/19/2023   Contractor to provide credit for work deferred to ELV project. Allowance Credit -$158,893.18 

04/18/2023 07/19/2023 
  

Contractor to provide labor and material to revise existing wall for receiving 
tile. 

Discovered Conditions $5,925.79 

03/07/2023 07/31/2023 
  

Contractor to provide labor and material to replace grilles, repair and confirm 
condition of outdoor air dampers for air handling unit 1. 

Discovered Conditions $20,492.38 

        4069385           

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 28 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

04/18/2023 07/19/2023 

  
Contractor to provide labor and material to accommodate changes to issue 
for construction drawing set including painting, tuckpointing, window 
treatments, markerboards and carpentry. 

Owner Directed $190,870.31 

                    

              Project Total This Period: $58,395.30 

                    
 John Marshall Metropolitan High School 

  2023 MARSHALL HS STK (2023-47041-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4077220 $2,628,000.00 1 $4,465.00 $2,632,465.00 0.17% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4077220           
05/24/2023 07/15/2023 

  
Contractor to provide labor and material to accommodate size increase in 
proposed openings in the boiler room roof and have framing modified to 
reflect the increased area. 

Discovered Conditions $4,465.00 

                    

              Project Total This Period: $4,465.00 

                    
John Milton Gregory Elementary School 

  2023 GREGORY STK (2023-23441-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4024528 $782,000.00 1 $0.00 $782,000.00 0.00% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024528           
05/24/2023 07/11/2023   Contractor to provide labor and material for ash pipe removal. Discovered Conditions $0.00 

                    

              Project Total This Period: $0.00 

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 29 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
John W Cook Elementary School 

  2022 COOK MCR (2022-22801-MCR) 

    RELIABLE & ASSOCIATES CONSTRUCTION COMPANY 

        3888726 $14,892,887.00 30 $507,342.77 $15,400,229.77 3.41% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3888726           
11/23/2022 07/14/2023   Contractor to provide labor and material for additional shoring at east facade Discovered Conditions $28,246.40 

05/05/2023 07/18/2023 
  

Contractor to provide labor and material to pour new concrete landing outside 
door 15. 

Discovered Conditions $8,798.00 

                    

              Project Total This Period: $37,044.40 

                    
Jonathan Burr Elementary School 

  2023 BURR BRM (2023-22471-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4047254 $834,000.00 1 $46,538.59 $880,538.59 5.58% 

                    
 Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4047254           
05/26/2023 07/15/2023 

  
Contractor to provide labor and material to accommodate tack board 
revisions. 

School Request $46,538.59 

                    

              Project Total This Period: $46,538.59 

      

  
 
 
 

            

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 30 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Jonathan Y Scammon Elementary School 

  2022 SCAMMON TUS (2022-25241-TUS) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3891431 $2,530,000.00 38 $357,653.04 $2,887,653.04 14.14% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4087826           
06/06/2023 07/15/2023   Contractor to provide labor and material for temporary windows at modulars. Owner Directed $25,668.91 

                    

              Project Total This Period: $25,668.91 

                    
Joseph Brennemann Elementary School 

  2022 BRENNEMANN ROF (2022-25991-ROF) 

    A.G.A.E Contractors, Inc 

        3882983 $2,675,780.00 21 $81,563.00 $2,757,343.00 3.05% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3882983           
05/22/2023 07/15/2023   Contractor to provide credit for plumbing work not completed. Discovered Conditions -$58,830.00 

                    

              Project Total This Period: -$58,830.00 
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        September 2023      

 These change order approval cycles range from Page 31 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Joseph Jungman Elementary School 

  2023 JUNGMAN NPL (2023-23961-NPL) 

    ALL-BRY CONSTRUCTION COMPANY 

        4040345 $566,429.00 3 $15,621.99 $582,050.99 2.76% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040345           
04/06/2023 07/07/2023 

  
Contractor to provide labor and material to accommodate sewer changes per 
the inspector. 

Discovered Conditions $8,463.91 

                    

              Project Total This Period: $8,463.91 

                     
Josephine C Locke Elementary School 

  2021 LOCKE J TUS (2021-24231-TUS) 

    TYLER LANE CONSTRUCTION, INC. 

        3778689 $3,455,109.00 20 $606,634.91 $4,061,743.91 17.56% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3778689           
05/04/2023 07/11/2023 

  
Contractor to provide labor and material to perform fire watch for month of 
november 2022. 

Owner Directed $7,346.00 

05/04/2023 07/15/2023 
  

Contractor to provide labor and material to furnish and install sound proof 
panel ledger angle per department of buildings inspector request. 

Permit Code Change $7,964.00 

05/04/2023 07/15/2023 
  

Contractor to provide labor and material to install basketball backboard at 
west gym wall. 

School Request $4,536.00 

                    

              Project Total This Period: $19,846.00 

        
  
 
 

          

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 32 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Joshua D Kershaw Elementary School 

  2023 KERSHAW NPL (2023-23991-NPL) 

    ALL-BRY CONSTRUCTION COMPANY 

        4024294 $560,235.00 2 $0.00 $560,235.00 0.00% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024294           
03/27/2023 07/11/2023 

  
Contractor to provide labor and material to accommodate underdrain 
reconfiguration. 

Permit Code Change $0.00 

06/01/2023 07/15/2023 

  
Contractor to provide labor and material to accommodate color changes to 
match pavement marking supplier colors and move hopscotch off rubber 
surface. 

Owner Directed $0.00 

                    

              Project Total This Period: $0.00 

                    
Kelvyn Park High School 

  2023 KELVYN PARK HS STK (2023-46191-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4041259 $672,000.00 2 $3,288.45 $675,288.45 0.49% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4041259           
04/24/2023 07/11/2023 

  
Contractor to provide labor and material to relocate slightly affected lighting 
fixtures to accommodate new ductwork and provide new j-box, extend conduit 
and wiring to make final connection. 

Error - Architect $1,082.45 

05/12/2023 07/15/2023 

  
Contractor to provide labor and material to remove conduit and wiring of 
existing EBUs to the nearest unaffected j-box and provide new connection to 
the new EBUs. 

Discovered Conditions $2,206.00 

                    

              Project Total This Period: $3,288.45 

                    

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 33 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Laughlin Falconer Elementary School 

   2022 FALCONER MEP (2022-23151-MEP) 

    A.G.A.E Contractors, Inc 

        3894566 $9,070,000.00 21 $194,402.22 $9,264,402.22 2.14% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3894566           
09/16/2022 06/30/2023   Contractor to provide credit to omit three new supply fan housekeeping pads. Allowance Credit -$636.00 

03/14/2023 06/30/2023   Contractor to provide labor and material for computer lab room 204 feeder. Discovered Conditions $22,450.80 

06/24/2022 06/30/2023 
  

Contractor to provide labor and material to remove three and replace one 
existing boiler room equipment pads. 

Discovered Conditions $11,456.95 

01/24/2023 06/30/2023 
  

Contractor to provide labor and material to install expansion tank at 2nd floor 
water heaters. 

Discovered Conditions $12,826.00 

                    

              Project Total This Period: $46,097.75 

                    
Leif Ericson Elementary Scholastic Academy 

  2021 ERICSON ROF (2021-29051-ROF) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3766714 $3,948,000.00 35 $1,817,475.26 $5,765,475.26 36.33% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4116987           
06/15/2023 07/18/2023 

  
Contractor to provide labor and material for televising the sewer line 
connecting the city line. 

Discovered Conditions $2,655.66 

                    

              Project Total This Period: $2,655.66 
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        September 2023      

 These change order approval cycles range from Page 34 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Lillian R. Nicholson STEM Academy 

  2022 NICHOLSON NPL (2022-22181-NPL) 

    A.G.A.E Contractors, Inc 

        3885556 $418,407.00 5 $210,025.42 $628,432.42 26.30% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4097936           
05/26/2023 07/03/2023 

  

Contractor to provide labor and material to repair asphalt as required to 
eliminate tripping hazards including crack repair areas, seal coat all areas 
outside of color coat areas, add asphalt walk to the south lawn area, grind 
and remove concrete footing, add asphalt transition around existing 
playground and adjust track layout of color coat. 

School Request $117,346.60 

                    

              Project Total This Period: $117,346.60 

                    
Luther Burbank Elementary School 

  2023 BURBANK BRM (2023-22401-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4047252 $747,000.00 2 $5,653.71 $752,653.71 0.76% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4047252           
05/25/2023 07/18/2023 

  
Contractor to provide labor and material to remove 90 square feet of tile while 
abatement in area is ongoing. 

School Request $4,418.38 

05/16/2023 07/18/2023   Contractor to provide labor and material for cleaning out storage room. School Request $1,235.33 

                    

              Project Total This Period: $5,653.71 
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        September 2023      

 These change order approval cycles range from Page 35 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Lyman A Budlong Elementary School 

  2022 BUDLONG SIT (2022-22391-SIT) 

    SPEEDY GONZALEZ LANDSCAPING, INC. 

        3958390 $566,500.00 1 $26,008.30 $592,508.30 4.59% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3958390           
05/17/2023 07/11/2023 

  
Contractor to provide labor and material to accommodate escalation of cost 
as a result of work stoppage. 

Owner Directed $26,008.30 

                    

              Project Total This Period: $26,008.30 

                    
Marcus Moziah Garvey Elementary School 

  2023 GARVEY FAS (2023-24951-FAS) 

    BROADWAY ELECTRIC INC 

        4045513 $287,000.00 2 $21,660.00 $308,660.00 7.55% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4091861           
05/19/2023 07/26/2023 

  
Contractor to provide labor and material to accommodate OTB schedule 
change. 

Owner Directed $19,935.00 

                    

              Project Total This Period: $19,935.00 
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        September 2023      

 These change order approval cycles range from Page 36 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Michael M Byrne Elementary School 

  2022 BYRNE ROF (2022-22501-ROF) 

    BLINDERMAN CONSTRUCTION CO., INC 

        3891435 $2,231,000.00 9 $458,820.00 $2,689,820.00 20.57% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3891435           
04/12/2022 07/17/2023   Contractor to provide credit for work completed under another project. Owner Directed -$12,070.00 

                     

              Project Total This Period: -$12,070.00 

                    
Morton School of Excellence 

  2021 MORTON ADA (2021-26091-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3804258 $1,032,000.00 6 $117,818.00 $1,149,818.00 11.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3804258           
07/22/2021 07/15/2023   Contractor to provide labor and material to accommodate changes to flooring. Error - Architect $15,884.00 

                    

              Project Total This Period: $15,884.00 

      

  
 
 
 
 
 
 

            

23-0928-PR
2



        September 2023      

 These change order approval cycles range from Page 37 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Morton School of Excellence 

  2022 MORTON MEP (2022-26091-MEP) 

    FRIEDLER CONSTRUCTION COMPANY 

        3897271 $7,063,800.00 21 $765,552.93 $7,829,352.93 10.84% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4014158           
03/17/2023 07/18/2023 

  
Contractor to provide labor and material to accommodate new site lighting 
design and construction scope. 

Discovered Conditions $36,517.00 

                    

              Project Total This Period: $36,517.00 

                    
Nathan S Davis Elementary School 

  2021 DAVIS N ROF (2021-22891-ROF) 

    PATH CONSTRUCTION COMPANY, INC. 

        3763878 $4,219,407.50 15 $206,423.19 $4,425,830.69 4.89% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3763878           
02/27/2023 06/30/2023 

  
Contractor to provide labor and material for additional plaster patching at 
walls and ceilings. 

Discovered Conditions $22,045.00 

                    

              Project Total This Period: $22,045.00 
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        September 2023      

 These change order approval cycles range from Page 38 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Neal F Simeon Career Academy High School 

   2021 SIMEON HS SIT (2021-53061-SIT) 

    FRIEDLER CONSTRUCTION COMPANY 

        3867251 $792,682.00 1 $17,241.00 $809,923.00 2.18% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3867251           
04/24/2023 07/15/2023   Contractor to provide labor and material for lot pavement and striping. School Request $17,241.00 

                    

              Project Total This Period: $17,241.00 

                    
Neal F Simeon Career Academy High School 

  2022 SIMEON HS MEP (2022-53061-MEP) 

    PATH CONSTRUCTION COMPANY, INC. 

        3894568 $11,986,000.00 67 $772,754.29 $12,758,754.29 6.45% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3894568           
07/18/2022 07/18/2023 

  
Contractor to provide credit for reusing concentrator box and relocating 
concentrator box from storage room 122 to second floor. 

Discovered Conditions -$4,060.29 

                    

              Project Total This Period: -$4,060.29 
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        September 2023      

 These change order approval cycles range from Page 39 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Ninos Heroes Elementary Academic Center 

  2022 NINOS HEROES WIN (2022-31101-WIN) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3888711 $4,288,000.00 14 $1,061,543.39 $5,349,543.39 24.76% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3888711           
03/30/2022 07/17/2023 

  
Contractor to provide labor and material to accommodate academic calendar 
revisions. 

Owner Directed $0.00 

                    

              Project Total This Period: $0.00 

                    
North River Elementary School 

  2023 NORTH RIVER ICR (2023-26841-ICR) 

    FRIEDLER CONSTRUCTION COMPANY 

        4053138 $3,802,022.83 1 $21,285.51 $3,823,308.34 0.56% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4053138           
05/16/2023 07/31/2023 

  
Contractor to provide labor and material to accommodate change in cost of 
doors and frames due to change in size. 

Discovered Conditions $21,285.51 

                     

              Project Total This Period: $21,285.51 
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        September 2023      

 These change order approval cycles range from Page 40 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Orville T Bright Elementary School 

  2022 BRIGHT ICR-1 (2022-22331-ICR-1) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4042404 $2,296,000.00 4 $4,763.11 $2,300,763.11 0.21% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4042404           
06/05/2023 07/15/2023 

  
Contractor to provide labor and material to accommodate changes to issue 
for construction drawings. 

Owner Directed $0.00 

06/08/2023 07/15/2023 
  

Contractor to provide labor and material to remove drywall chase wall and 
patch and repair wall where removal occurs. 

Error - Architect $2,595.94 

03/30/2023 07/15/2023 
  

Contractor to provide labor and material to use Tivoli beacon seat light in lieu 
of fixture LS4 which is not available. 

Discovered Conditions $0.00 

06/13/2023 07/15/2023 
  

Contractor to provide labor and material to remove existing wood subfloor 
and fill material as necessary to execute flooring. 

Discovered Conditions $2,167.17 

                    

              Project Total This Period: $4,763.11 

                    
Oscar Mayer Magnet School 

  2021 MAYER NPL (2021-24401-NPL) 

    A.G.A.E Contractors, Inc 

        3842315 $1,318,000.00 10 $366,525.41 $1,684,525.41 27.81% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4087818           
05/18/2023 07/26/2023 

  
Contractor to provide labor and material to accommodate changes made to 
ADA ramp at northwest corner of site after completion of ramp. 

Discovered Conditions $14,963.09 

                    

              Project Total This Period: $14,963.09 

        
  
 

          

23-0928-PR
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        September 2023      

 These change order approval cycles range from Page 41 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Park Manor Elementary School 

  2023 PARK MANOR NPL (2023-24841-NPL) 

    CORDOS DEVELOPMENT & ASSOCIATES, LLC 

        4024312 $548,015.00 1 $2,101.85 $550,116.85 0.38% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024312           
04/14/2023 07/18/2023 

  
Contractor to provide labor and material to accommodate permit comments 
on fencing and also adding 6 feet tall x 5 feet wide gate location. 

Permit Code Change $2,101.85 

                    

              Project Total This Period: $2,101.85 

                     
Parkside Elementary Community Academy 

  2023 PARKSIDE NPL (2023-31201-NPL) 

    ALL-BRY CONSTRUCTION COMPANY 

        4053147 $760,000.00 3 $41,711.48 $801,711.48 5.49% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4053147           
06/12/2023 07/20/2023 

  
Contractor to provide labor and material to install a half trap at catch basin 1 
to prevent sewer gas escaping catch basin. 

Discovered Conditions $865.44 

05/01/2023 07/20/2023 
  

Contractor to provide labor and material to accommodate permit comment 
revisions including demolition, excavation, sewer and concrete. 

Omission - AOR $40,468.66 

06/29/2023 07/20/2023 
  

Contractor to provide labor and material to install a concrete pad at the 
northwest door near the trash enclosure. 

Discovered Conditions $377.38 

                    

              Project Total This Period: $41,711.48 
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        September 2023      

 These change order approval cycles range from Page 42 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Percy L Julian High School 

  2021 JULIAN HS ICR (2021-46401-ICR) 

    CCC HOLDINGS, INC. 

        3813130 $3,968,403.00 17 $215,576.23 $4,183,979.23 5.43% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3813130           
11/01/2022 07/15/2023 

  
Contractor to provide labor and material to replace damaged ceiling tile with 
attic stock ceiling tile and paint walls, ceilings and soffits where appropriate to 
cover water stains to match newly painted walls in auditorium support room. 

Discovered Conditions $41,733.23 

                    

              Project Total This Period: $41,733.23 

                    
Percy L Julian High School 

  2022 JULIAN HS ROF (2022-46401-ROF) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3901898 $7,444,000.00 10 $34,781.75 $7,478,781.75 0.47% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3901898           
03/14/2023 06/30/2023 

  
Contractor to provide labor and material to install ventilating openings in new 
ceiling panels. 

Error - Architect $22,291.80 

09/13/2022 07/18/2023 
  

Contractor to provide credit to reduce excavation and waterproofing depth at 
the athletic building. 

Discovered Conditions -$21,780.58 

                    

              Project Total This Period: $511.22 
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        September 2023      

 These change order approval cycles range from Page 43 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Pilsen Elementary Community Academy 

  2022 PILSEN ELV (2022-31141-ELV) 

     F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3944761 $2,691,000.00 11 $100,280.86 $2,791,280.86 3.73% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3944761           
02/22/2023 06/30/2023 

  
Contractor to provide credit for omitted gypsum board ceiling at 
basement/lower level. 

Omission - AOR -$186.56 

                    

              Project Total This Period: -$186.56 

                    
Robert Lindblom Math & Science Academy HS 

  2022 LINDBLOM HS MEP (2022-46511-MEP) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3897941 $15,478,000.00 15 $176,309.05 $15,654,309.05 1.14% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3897941           
09/07/2022 07/17/2023 

  

Contractor to provide credit for ADA polling place revised scope including 
omitting replacement of wood double doors at south wall of social room 20, 
large curb ramp in parkway and concrete paving at the driveway and west 
parking lot. 

Allowance Credit -$15,377.50 

                    

              Project Total This Period: -$15,377.50 
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        September 2023      

 These change order approval cycles range from Page 44 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Rockne Stadium 

  2022 ROCKNE STADIUM UAF (2022-68050-UAF) 

    FRIEDLER CONSTRUCTION COMPANY 

        3879240 $8,915,800.00 20 $1,403,422.13 $10,319,222.13 15.74% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115372           
06/15/2023 07/11/2023 

  
Contractor to provide labor and material to install new equipment for new 
concession stand on visitor side under renovation of the Stadium. 

Owner Directed $30,600.40 

                    

              Project Total This Period: $30,600.40 

                    
Simpson Academy HS for Young Women 

  2023 SIMPSON HS STK (2023-49051-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4024529 $364,000.00 1 $4,685.05 $368,685.05 1.29% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024529           
06/07/2023 07/15/2023 

  
Contractor to provide labor and material to demolish additional buried 
concrete chimney cap. 

Discovered Conditions $4,685.05 

                     

              Project Total This Period: $4,685.05 
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        September 2023      

 These change order approval cycles range from Page 45 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Sor Juana Ines de la Cruz ES 

  2022 SOR JUANA PKC (2022-23521-PKC) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3859687 $1,068,000.00 24 $297,236.57 $1,365,236.57 27.83% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3996718           
10/13/2022 07/15/2023   Contractor to provide labor and material for additional cleaning scope. Owner Directed $22,714.94 

                    

              Project Total This Period: $22,714.94 

                    
South Shore Intl College Prep High School 

  2021 SOUTH SHORE INTL HS SCI (2021-46631-SCI) 

    A.G.A.E Contractors, Inc 

        3847479 $752,691.00 5 $52,110.76 $804,801.76 6.92% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4098003           
05/26/2023 07/11/2023 

  
Contractor to provide labor and material to install exhaust fan for chemistry 
prep room. 

School Request $39,091.00 

                    

              Project Total This Period: $39,091.00 
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        September 2023      

 These change order approval cycles range from Page 46 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

St. Cornelius Pre K Center 

  2020 ST. CORNELIUS PREK FACILITY PKC (2020-26081-PKC) 

    K.R. MILLER CONTRACTORS, INC. 

        3851479 $16,146,700.00 21 $701,176.55 $16,847,876.55 4.34% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3851479           
03/09/2022 07/31/2023 

  
Contractor to provide labor and material to accommodate revisions to doors 
100J and 100K leaves and automatic door operators. 

Discovered Conditions $0.00 

02/08/2023 07/31/2023 

  

Contractor to provide labor and material for moving services to relocate 
classrooms from Our Lady of Victory school to the new northwest early 
childhood center facility and provide exterior door signage and temporary 
banners for the new facilities. 

School Request $32,589.65 

05/24/2022 07/31/2023 
  

Contractor to provide labor and material for enlarged opening in existing 
concrete for access to unexcavated space under women's bath 113. 

Discovered Conditions $4,975.74 

                    

              Project Total This Period: $37,565.39 

         
  
 
 

          

Stephen T Mather High School 

  2022 MATHER HS MEP (2022-46241-MEP) 

    A.G.A.E Contractors, Inc 

        3891436 $3,795,000.00 37 $484,196.12 $4,279,196.12 12.76% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4066005           
04/11/2023 06/30/2023 

  
Contractor to provide labor and material for installation of all required isolation 
valves and access panels consistent with the project's design intent. 

Discovered Conditions $61,048.86 

04/11/2023 07/15/2023 
  

Contractor to provide labor and material for installation of new valves and 
replace bad piping as needed. 

Discovered Conditions $38,834.33 

04/11/2023 07/15/2023   Contractor to provide labor and material to install CO2 sensors in VAVs and Error - Architect $6,772.10 
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        September 2023      

 These change order approval cycles range from Page 47 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

match sensors and modify sequence to match sequences utilized elsewhere 
in the building where CO2 sensors are installed. 

                    

              Project Total This Period: $106,655.29 

                    
The Montessori School of Englewood Charter 

  2023 MONTESSORI ENGLEWOOD NPL (2023-66591-NPL) 

    ALL-BRY CONSTRUCTION COMPANY 

        4024293 $606,096.00 5 $31,319.78 $637,415.78 5.17% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024293           
03/28/2023 07/15/2023   Contractor to provide labor and material for sewer repair at south playlot. Discovered Conditions $9,318.04 

05/31/2023 07/15/2023 
  

Contractor to provide labor and material for color change and four square 
relocation resulting from planned landscaping. 

Owner Directed $0.00 

                    

              Project Total This Period: $9,318.04 

                    
Theodore Roosevelt High School 

  2022 ROOSEVELT HS UAF (2022-46271-UAF) 

    A.G.A.E Contractors, Inc 

        4019590 $4,300,000.00 5 $46,350.25 $4,346,350.25 1.08% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4019590           
04/20/2023 07/03/2023 

  
Contractor to provide labor and material for driver's Ed trailer identified by 
environmental consultant 

Discovered Conditions $1,860.00 

06/08/2023 07/08/2023 
  

Contractor to provide labor and material for restoring approximately 120 
square feet of brick patio. 

Error - Architect $4,452.00 

05/23/2023 07/11/2023   Contractor to provide labor and material for 1-foot undercut of approximately Discovered Conditions $14,716.16 
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        September 2023      

 These change order approval cycles range from Page 48 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

1,100.5 square feet and backfill with CA-6 stone. 

07/03/2023 07/26/2023 
  

Contractor to provide labor and material for removal of two slabs of 
discovered concrete under asphalt. 

Discovered Conditions $15,243.89 

                    

              Project Total This Period: $36,272.05 

                     
Theophilus Schmid Elementary School 

  2023 SCHMID SIP (2023-25391-SIP) 

    ALL-BRY CONSTRUCTION COMPANY 

        4077077 $1,052,500.00 2 $14,483.65 $1,066,983.65 1.38% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4077077           
06/05/2023 07/11/2023 

  
Contractor to provide labor and material to accommodate specification 
changes to toilet tissue dispensers. 

Owner Directed $0.00 

06/05/2023 07/26/2023 
  

Contractor to provide labor and material to accommodate changes and 
clarifications per electrical addendum 1. 

Omission - AOR $14,483.65 

                    

              Project Total This Period: $14,483.65 
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        September 2023      

 These change order approval cycles range from Page 49 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Whitney M Young Magnet High School 

  2023 YOUNG HS ROF (2023-47101-ROF) 

    K.R. MILLER CONTRACTORS, INC. 

        4045483 $15,317,000.00 1 $1,577.00 $15,318,577.00 0.01% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4045483           
07/06/2023 07/31/2023 

  
Contractor to provide labor and material to raise one roof hatch and two vents 
to meet the curb height requirements. 

Omission - AOR $1,577.00 

                    

              Project Total This Period: $1,577.00 

        
  
 

          

Willa Cather Elementary School 

  2023 CATHER MEP (2023-26021-MEP) 

    A.G.A.E Contractors, Inc 

        4058648 $8,866,000.00 6 $33,051.83 $8,899,051.83 0.37% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4058648           
04/17/2023 07/15/2023 

  
Contractor to provide labor and material to accommodate changes per 
structural peer review for permitting. 

Permit Code Change $0.00 

05/25/2023 07/15/2023 
  

Contractor to provide labor and material to accommodate clarifications to the 
issue for construction drawings. 

Owner Directed $0.00 

06/29/2023 07/31/2023 
  

Contractor to provide labor and material for boiler ingress interferences to be 
removed. 

Discovered Conditions $24,822.50 

05/10/2023 07/31/2023 
  

Contractor to provide credit to delete new boiler housekeeping pads from the 
project. 

Discovered Conditions -$4,218.80 

05/22/2023 07/31/2023 
  

Contractor to provide labor and material to pull the cable back to the nearest 
coupling and replace the damaged conduit. 

Discovered Conditions $8,121.13 
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        September 2023      

 These change order approval cycles range from Page 50 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

06/30/2023 07/31/2023 
  

Contractor to provide labor and material to demolish boiler room closet to 
make room for the new booster pumps. 

Omission - AOR $4,327.00 

                    

              Project Total This Period: $33,051.83 

                     
William G Hibbard Elementary School 

  2019 Hibbard NCP (2019-23801-NCP) 

    FRIEDLER CONSTRUCTION COMPANY 

        3765244 $2,236,800.00 9 $52,445.31 $2,289,245.31 2.34% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3765244           
09/27/2022 07/15/2023 

  
Contractor to provide labor and material to accommodate price escalation 
and remobilization for monument wall and sign. 

Owner Directed $10,602.00 

                    

              Project Total This Period: $10,602.00 

                    
William G Hibbard Elementary School 

  2022 HIBBARD ROF (2022-23801-ROF) 

    THE GEORGE SOLLITT CONSTRUCTION COMPANY 

        3876986 $7,418,364.00 12 $92,747.17 $7,511,111.17 1.25% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3876986           
01/05/2023 07/17/2023   Contractor to provide labor and material for cane guard installation. School Code violation $4,194.00 

05/12/2023 07/17/2023   Contractor to provide credit for intermediate window mullions scope. Allowance Credit -$3,003.62 

03/01/2023 07/18/2023 

  
Contractor to provide labor and material for new detail structural framing 
support designed for anchorage to be attached to existing masonry, and to 
avoid anchorage into embedded wood kept in place. 

Discovered Conditions $36,144.94 
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        September 2023      

 These change order approval cycles range from Page 51 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

05/12/2023 07/18/2023 
  

Contractor to provide credit for using existing vapor barrier in place over 
metal deck roof area. 

Allowance Credit -$35,234.15 

                    

              Project Total This Period: $2,101.17 

                    
William H Ray Elementary School 

  2023 RAY STK (2023-25071-STK) 

    ALL-BRY CONSTRUCTION COMPANY 

        4040582 $406,000.00 2 $5,157.00 $411,157.00 1.27% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040582           
05/19/2023 07/08/2023 

  
Contractor to provide labor and material to extend and relocate PRV piping 
for boilers. 

Error - Architect $5,157.00 

                    

              Project Total This Period: $5,157.00 

                    
William H Ryder Math & Science Specialty ES 

  2023 RYDER NPL (2023-25191-NPL) 

     ALL-BRY CONSTRUCTION COMPANY 

        4053145 $708,993.00 1 $7,230.92 $716,223.92 1.02% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4053145           
06/02/2023 07/15/2023 

  
Contractor to provide labor and material to remove and replace sewer catch 
basin structure. 

Discovered Conditions $7,230.92 

                    

              Project Total This Period: $7,230.92 
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        September 2023      

 These change order approval cycles range from Page 52 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

William J Bogan High School 

  2023 BOGAN HS PLS (2023-46041-PLS) 

    CCC HOLDINGS, INC. 

        4059379 $4,786,426.00 2 $6,444.38 $4,792,870.38 0.13% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4059379           
05/30/2023 07/18/2023 

  
Contractor to provide labor and material to install new hose bibb and 
associated piping in unisex bathing facility U101 and all-gender locker room 
1124. 

Permit Code Change $3,164.74 

05/01/2023 07/18/2023 

  
Contractor to provide labor and material to install horizontal type scoreboard, 
with logo panel header in lieu of specified vertical scoreboard in Aquatic 
Center. 

School Request $3,279.64 

                    

              Project Total This Period: $6,444.38 

                    
William W Carter Elementary School 

  2021 CARTER ADA (2021-22611-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3864837 $1,211,000.00 41 $231,079.22 $1,442,079.22 19.08% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3995839           
05/05/2023 07/15/2023   Contractor to provide credit for unused playlot allowance. Allowance Credit -$20,000.00 

                    

              Project Total This Period: -$20,000.00 
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September 2023 

These change order approval cycles range from Page 53 

Capital Improvement Program 07/01/2023 to 07/31/2023 Report run on: 8/1/2023 

Change Order Log 

School Project Vendor Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

The following change orders have been approved and are being reported to the Board in arrears. 

Woodlawn Community Elementary School 

2023 WOODLAWN NPL (2023-23631-NPL) 

FRIEDLER BERITUS JV 

4045056 $702,581.00 1 $4,874.00 $707,455.00 0.69% 

Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

4045056 

04/14/2023 07/20/2023 Contractor to provide labor and material to accommodate bicycle 
spaces/racks and gate revisions required per received city reviewer 
comments. 

Permit Code Change $4,874.00 

Project Total This Period: $4,874.00 

Total Change Orders for This Period: $3,489,880.14 
Total Projects for This Period: 97 
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