
May 23, 2024 

REPORT ON THE AWARD OF CONSTRUCTION CONTRACTS AND CHANGES TO CONSTRUCTION 
CONTRACTS FOR THE BOARD OF EDUCATION’S CAPITAL IMPROVEMENT PROGRAM 

THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION: 

This report details the award of Capital Improvement Program construction contracts in the total amount of 
$9,999,628.62 the respective lowest responsible bidders for various construction projects, as listed in 
Appendix A of this report.  These construction contracts shall be for projects approved as part of the Board’s 
Capital Improvement Program. Work involves all labor, material and equipment required to construct new 
schools, additions, and annexes, or to renovate existing facilities, all as called for in the plans and 
specifications for the respective projects. Proposals, schedules of bids, and other supporting documents 
are on file in the Department of Operations. These contracts have been awarded in accordance with section 
7-2 of the Rules of the Board of Education of the City of Chicago.

This report also details changes to existing Capital Improvement Program construction contracts, in the 
amount of $3,711,251.55 as listed in the attached May Change Order Log.  These construction contract 
changes have been processed and are being submitted to the Board for approval in accordance with 
section 7-13 of the Rules of the Board of Education of the City of Chicago, since they require an increased 
commitment necessitated by an unforeseen combination of circumstances or conditions calling for 
immediate action to protect Board property to prevent interference with school sessions. 

LSC REVIEW:  Local School Council approval is not applicable to this report. 

AFFIRMATIVE ACTION:  The General Contracting Services Agreements entered into by each of the pre-
qualified general contractors and other miscellaneous construction contracts awarded outside the pre-
qualified general contractor program for new construction awards and changes to existing construction 
contracts shall be subject to the Board’s Business Diversity Program for Construction Projects and any 
revisions or amendments to that policy that may be adopted during the term of any such contract. 

FINANCIAL:  Expenditures involved in the Capital Improvement Program are charged to 
the Department of Operations, Capital Improvement Program.  

Budget classification: Capital Funds will be used for all Change Orders (May Change Order 
Logs); Funding source for new contracts is so indicated on Appendix A 

Funding Source:  Capital Funding 
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GENERAL CONDITIONS: 
Inspector General – Each party to the agreement shall acknowledge that, in accordance with 105 ILCS 
5/34-13.1, the Inspector General of the Chicago Board of Education has the authority to conduct certain 
investigations and that the Inspector General shall have access to all information and personnel necessary 
to conduct those investigations. 

Conflicts – The agreement shall not be legally binding on the Board if entered into in violation of the 
provisions of 105 ILCS 5/34-21.3 which restricts the employment of or the letting of contracts to, former 
Board members during the one year period following expiration or other termination of their terms of office. 

Indebtedness – The Board’s Indebtedness Policy adopted June 26, 1996 (96-0626-PO3), as amended from 
time to time, shall be incorporated into and made a part of the agreement.  

Ethics – The Board’s Ethics Code adopted May 25, 2011 (11-0525-PO2), as amended from time to time, 
shall be incorporated into and made a part of the agreement. 

Contingent Liability – The agreement shall contain the clause that any expenditure beyond the current fiscal 
year is deemed a contingent liability, subject to appropriation in the subsequent fiscal year budget(s). 

Approved for Consideration: Approved: 

_______________________ _______________________ 
Charles Mayfield Pedro Martinez 
Chief Operating Officer Chief Executive Officer 

Approved as to legal form: 

________________________ 
Ruchi Verma 
General Counsel 
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AA H A WBE

GROUPED/PACKAGED SCHOOL CONTRACTOR CONTRACT #
CONTRACT 

METHOD
CONTRACT 

AWARD AWARD DATE

ANTICIPATED 
COMPLETION 

DATE (PA)
FISCAL 

YEAR AFFIRM. ACTION PROJECT SCOPE AND NOTES

REASONS 
FOR 

PROJECT

X

Brown R, Clissold, Gillespie, Gregory, 
Lawndale, Lawndale, Lindblom, Sumner, 

O'Keefe Murphy & Jones

4199691, 4178239, 4180024, 
4178241, 4178434, 4178435, 

4178436, 4178437 VT $82,567.00 1/25/2024 2/13/2024 2024 0 30% 0 0
The scope of work consists of netting, installation of helical anchors, 

and stone/ terra cotta, concrete repairs. 4

Kilmer
Adelante 

Construction 4222218 VT $557,430.00 3/11/2024 3/29/2024 2024 0 53% 0 0 The scope of work is to replace the Fire Alarm System at Kilmer ES. 3

Farnsworth Friedler 4208646 GC $1,526,748.99 2/19/2024 8/12/2024 2024 13% 10% 6% 7%
Scope of work includes renovation of the 4 classroom Modular at 

Farnsworth. 7

Clissold All-Bry 4208640 GC $2,852,000.00 2/19/2024 12/31/2025 2024 23% 10% 0 7%
Scope of work includes roof replacement, targeted masonry repairs, 

and related interior finishes at main building at Clissold. 4

Hanson Park George Sollitt 4212822 GC $1,207,799.00 2/23/2024 8/19/2024 2024 0 50% 0 8%
Scope of work includes is window replacement and related interior 

finishes at the main building. 7

Belding
Imperial Lighting 

Maintenance 4212824 VT $116,835.41 2/22/2024 3/29/2024 2024 31% 0 0 7% Scope of work includes lightening retrofit projects. 7

Pershing
Imperial Lighting 

Maintenance 4212825 VT $328,384.40 2/22/2024 8/9/2024 2024 30% 0 0 7% Scope of work includes lightening retrofit projects. 7

Chicago Agriculture HS
Imperial Lighting 

Maintenance 4212826 VT $411,863.82 2/22/2024 8/9/2024 2024 30% 0 0 7% Scope of work includes lightening retrofit projects. 7

X

Burroughs, Christopher, Everett, 
Evergreen, Grimes, Kennedy, Kinzie, 

Richards IW&G

4221507, 4221508, 4221510, 
4221511, 4221512, 4221513, 

4221514, 4221516 VT $673,400.00 3/8/2024 6/10/2024 2024 0 100% 0 0 Scope of work includes various masonry repairs. 4

X
Bright, Brownell, Burnham Academy, 

Carnegie, Owens, Parker, Till Sandsmith Venture

4218407, 4215827, 4215828, 
4215829, 4215831, 4215833, 

4215835 VT $548,000.00 2/28/2024 6/10/2024 2024 93% 0 0 7% Scope of work includes various masonry repairs. 4

X
Eberhart, Hampton, Hurley, Langford, 

McKay, O'Toole, Sor Juana, Morrill Sandsmith Venture

4219960, 4219963, 4219583, 
4219585, 4219588, 4225207, 

4223513, 4223514 VT $385,000.00 3/6/2024 6/10/2024 2024 93% 0 0 7%

The scope of work consists of grinding/ tuck pointing/ replacement 
of masonry, installation of helical anchors, concrete repair/ concrete 
leveler, lintel inspection/ replacement (as needed), and stone/ terra 

cotta, concrete repairs. 4

X

Bridgeport, Colman, Air Force Academy, 
Armour, Graham, Holden, Perspectives 

IIT, Woodson ES IW&G

4221517, 4221519, 4221520, 
4221522, 4221525, 4221527, 

4221811, 4221839 VT $735,500.00 3/8/2024 6/10/2024 2024 0 100% 0 0

The scope of work consists of grinding/ tuck pointing/ replacement 
of masonry, repair of cornice, new metal coping, installation of 

helical anchors, lintel inspection/ replacement (as needed), 
environmental demolition/ testing, and stone/ terra cotta, concrete 

repairs. 4

X

Garfield Park, Bateman, Brentano, 
Falconer, Mozart, Nettlehorst, New 

Field. IW&G

4221840, 4221841, 4221842, 
4221843, 4221844, 4221845, 

4221846 VT $574,100.00 3/8/2024 5/13/2024 2024 0 100% 0 0

The scope of work consists of grinding/ tuck pointing/ replacement 
of masonry, repair of cornice, installation of helical anchors, lintel 
inspection/ replacement (as needed), environmental demolition/ 

testing, caulking, and stone/ terra cotta, concrete repairs. 4

Total $9,999,628.62
Reasons:

1. Safety
2. Code Compliance
3. Fire Code Violations
4. Deteriorated Exterior Conditions
5. Priority Mechanical Needs
6. ADA Compliance
7. Support for Educational Portfolio Strategy
8. Support for other District Initiatives
9. External Funding Provided
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May 2024 

These change order approval cycles range from Page 1 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 

School Project Vendor Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

The following change orders have been approved and are being reported to the Board in arrears. 

Albert G Lane Technical High School 

2022 LANE TECH HS SIT (2022-46221-SIT) 

A.G.A.E Contractors, Inc 

4107384 $6,002,500.00 19 $292,317.76 $6,294,817.76 4.87% 

Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

4107384 

02/01/2024 03/12/2024 Contractor to provide labor and material to accommodate additional OUC 
monitoring fee. 

Permit / Inspection / 
Building Code 

$2,555.00 

Project Total This Period: $2,555.00 

Albert G Lane Technical High School 

2023 LANE TECH HS MEP (2023-46221-MEP) 

A.G.A.E Contractors, Inc 

4063936 $8,626,000.00 16 $164,496.66 $8,790,496.66 1.91% 

Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

4063936 

10/02/2023 03/07/2024 Contractor to provide labor and material for louvers modification at S-8 air 
intake. 

Added Scope of Work -$5,957.74 

12/11/2023 03/13/2024 Contractor to provide labor and material to adjust access panels to the 
opening sizes. 

Discovered Condition $10,369.74 
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        May 2024      

 These change order approval cycles range from Page 2 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

              Project Total This Period: $4,412.00 

                    
Alfred Nobel Elementary School 

  2023 NOBEL BRM (2023-24691-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4047257 $709,000.00 10 $127,463.74 $836,463.74 17.98% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4047257           
09/07/2023 03/27/2024 

  
Contractor to provide labor and material to adjust mounting heights of all 
fixtures at all-gender bathroom. 

E&O AOR/EOR $0.00 

              

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4183045           
12/07/2023 03/07/2024 

  
Contractor to provide labor and material for additional demolition and floor 
repair. 

Discovered Conditions $83,510.92 

                    

              Project Total This Period: $83,510.92 
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        May 2024      

 These change order approval cycles range from Page 3 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Alice L Barnard Computer Math & Science Ctr ES 

  2022 BARNARD MEP (2022-22131-MEP) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3901899 $6,070,000.00 19 $647,665.76 $6,717,665.76 10.67% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172004           
11/06/2023 03/21/2024 

  
Contractor to provide labor and material to add gym piping covers and 
replace space heater in room 001. 

Permit Code Change $71,493.42 

                    

              Project Total This Period: $71,493.42 

                    
Ambrose Plamondon Elementary School 

  2021 PLAMONDON ROF (2021-24981-ROF) 

    K.R. MILLER CONTRACTORS, INC. 

        3778145 $2,488,700.00 9 $35,241.00 $2,523,941.00 1.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4018109           
12/12/2023 03/15/2024   Contractor to provide credit for unused allowance. Allowance Credit -$10,960.00 

                    

               Project Total This Period: -$10,960.00 
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        May 2024      

 These change order approval cycles range from Page 4 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Amelia Earhart Options for Knowledge ES 

  2023 EARHART MCR (2023-26441-MCR) 

    FRIEDLER CONSTRUCTION COMPANY 

        4121608 $4,599,293.00 19 $455,982.06 $5,055,275.06 9.91% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4199801           
01/25/2024 03/12/2024   Contractor to provide labor and material for moving and unpacking. Operations $8,052.71 

01/25/2024 03/14/2024   Contractor to provide labor and material for asphalt repair. School Request $55,659.75 

01/25/2024 03/14/2024 
  

Contractor to provide labor and material for kindergarten unit ventilator 
shelving and cabinet removal. 

Operations $35,588.06 

01/26/2024 03/14/2024   Contractor to provide labor and material for marquee sign. School Request $29,751.40 

01/25/2024 03/14/2024 
  

Contractor to provide labor and material for zoning & landscaping site 
improvements. 

Permit / Inspection / 
Building Code 

$28,397.61 

        4199801           
01/26/2024 03/14/2024 

  
Contractor to provide labor and material to install data and power for 
promethean boards at the kindergarten classrooms 102, 106, 107, 108, 110, 
114, 118 and 120. 

School Request $127,296.39 

                    

              Project Total This Period: $284,745.92 
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        May 2024      

 These change order approval cycles range from Page 5 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Ashburn Community Elementary School 

  2023 ASHBURN BRM (2023-32081-BRM) 

    K.R. MILLER CONTRACTORS, INC. 

        4031478 $660,000.00 10 $43,664.50 $703,664.50 6.62% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172586           
02/15/2024 03/13/2024   Contractor to provide labor and material for moving construction materials. School Request $2,306.04 

                    

              Project Total This Period: $2,306.04 

          

  
 
 
 
 
 

        

Avondale-Logandale Elementary School 

  2022 AVONDALE-LOGANDALE MEP (2022-41091-MEP) 

    PATH CONSTRUCTION COMPANY, INC. 

        3894571 $5,440,039.00 20 $396,957.93 $5,836,996.93 7.30% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3894571           
10/10/2023 03/26/2024 

  
Contractor to provide labor and material to fix security mesh locking 
mechanism issue. 

Safety Issue $0.00 

        4157654           
01/30/2024 03/07/2024 

  
Contractor to provide labor and material to restore door frame and wall 
plaster/finish that was removed for the ductwork scope of work. 

E&O AOR/EOR $1,435.84 

 12/12/2023 03/07/2024   Contractor to provide labor and material for partition wall painting scope. E&O AOR/EOR $5,523.14 
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        May 2024      

 These change order approval cycles range from Page 6 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

        4172023           
11/09/2023 03/07/2024 

  
Contractor to provide labor and material for excavation and survey required 
due to potential conflict between an existing sewer line and the footing of the 
proposed chiller screen wall. 

Discovered Conditions $21,717.62 

                    

              Project Total This Period: $28,676.60 

                    
Avondale-Logandale Elementary School 

  2023 AVONDALE-LOGANDALE NPL (2023-41091-NPL) 

    FRIEDLER CONSTRUCTION COMPANY 

        4040363 $663,637.00 1 $3,180.00 $666,817.00 0.48% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040363           
10/26/2023 03/23/2024 

  
Contractor to provide labor and material to accommodate drawing changes 
due to permit changes. 

Permit Code Change $3,180.00 

                    

              Project Total This Period: $3,180.00 

                    
Bronzeville Scholastic Academy High School 

  2023 BRONZEVILLE HS ICR (2023-55191-ICR) 

    FRIEDLER CONSTRUCTION COMPANY 

        4041281 $8,126,800.00 22 $522,061.96 $8,648,861.96 6.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4041281           
06/20/2023 03/15/2024   Contractor to provide labor and material to install new circuit breakers. Discovered Conditions $9,426.28 

09/20/2023 03/19/2024   Contractor to provide labor and material for tile removal. Discovered Conditions $1,187.20 

05/10/2023 03/21/2024   Contractor to provide labor and material for additional electrical infrastructure Added Scope of Work $155,765.03 
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        May 2024      

 These change order approval cycles range from Page 7 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

for audio/ visual equipment. 

10/13/2023 03/21/2024 
  

Contractor to provide labor and material for entrance transom to be modified 
to accommodate the new ceiling height. 

Discovered Conditions $8,912.31 

10/13/2023 03/22/2024 
  

Contractor to provide labor and material to modify acoustic ceiling tile grid as 
necessary to accommodate fixtures in room 308. 

E&O AOR/EOR $1,219.00 

12/28/2023 03/22/2024   Contractor to provide labor and material for camera relocation. Operations $5,687.54 

10/31/2023 03/22/2024 

  
Contractor to provide labor and material to relocate the fire alarm devices on 
the east side of the hall, and thermostat on the west side of hall as necessary 
to accommodate the new work. 

Discovered Conditions $11,278.65 

10/13/2023 03/22/2024 

  
Contractor to provide labor and material for room 372 to match the existing 
ceiling height to remain and the new ceiling in the vestibule and storage 
closet to match the removed ceiling height in this location. 

Discovered Conditions $2,043.08 

10/17/2023 03/26/2024   Contractor to provide labor and material for roof top unit-2 duct relocation. Discovered Conditions $0.00 

                    

              Project Total This Period: $195,519.09 

                    
Capital/Operations - City Wide 

  2021 Capital/Operations - City Wide  - 2720 N Clark St. (610 W Schubert Street) PKC-3 (2021-12150-PKC-3) 

    CCC HOLDINGS, INC. 

        3766724 $2,776,000.00 29 $179,029.18 $2,955,029.18 6.45% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3766724           
11/07/2022 03/06/2024   Contractor to provide credit for six bathroom smoke detectors not installed. Owner Directed -$1,584.32 

                    

              Project Total This Period: -$1,584.32 
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        May 2024      

 These change order approval cycles range from Page 8 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Capital/Operations - City Wide 

  2021 Capital/Operations - City Wide - North Center - 2633 W Addison PKC-12 (2021-12150-PKC-12) 

    PATH CONSTRUCTION COMPANY, INC. 

        3867254 $5,684,500.00 38 $717,807.08 $6,402,307.08 12.63% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3867254           
08/17/2022 03/07/2024 

  
Contractor to provide labor and material to install temporary floors in the adult 
bathroom. 

Owner Directed $0.00 

        4006073           
11/16/2022 03/15/2024   Contractor to provide labor and material for baffle additions. Added Scope of Work $14,693.72 

        4115359           
08/10/2023 03/06/2024 

  
Contractor to provide labor and material to stage the elevator for the plumber, 
terminate cab lighting wires, perform the CAT 1 test, install an emergency 
light battery and terminate fire recall wires to test fire recall. 

Added Scope of Work $6,613.95 

        4212814           
02/22/2024 03/27/2024 

  
Contractor to provide labor and material to accommodate change under the 
stairs from railings to gates. 

E&O AOR/EOR $4,691.94 

                    

              Project Total This Period: $25,999.61 
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        May 2024      

 These change order approval cycles range from Page 9 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Charles Gates Dawes Elementary School 

  2022 DAWES MEP (2022-22901-MEP) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3887587 $5,254,000.00 24 $226,713.63 $5,480,713.63 4.32% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3887587           
01/29/2024 03/26/2024 

  
Contractor to provide labor and material for giving HVAC training to new 
building engineer. 

Operations $953.05 

                    

              Project Total This Period: $953.05 

                    
Charles H Wacker Elementary School 

  2022 WACKER ROF (2022-26621-ROF) 

    K.R. MILLER CONTRACTORS, INC. 

        3884104 $1,967,000.00 10 $54,411.00 $2,021,411.00 2.77% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3884104           
07/06/2023 03/07/2024   Contractor to provide labor and material for roof drain repairs. Discovered Conditions $16,266.00 

07/11/2022 03/26/2024 

  
Contractor to provide credit for originally specified drain replacement, 
including plumbing work and partial removal and reconstruction of stone 
masonry at the entrance to access drain piping. 

Discovered Conditions -$4,671.00 

01/24/2023 03/26/2024   Contractor to provide credit for electrical panel replacement scope in gym. Added Scope of Work -$926.00 

                    

              Project Total This Period: $10,669.00 
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        May 2024      

 These change order approval cycles range from Page 10 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Charles H Wacker Elementary School 

  2023 WACKER ADA (2023-26621-ADA) 

    PMJ ENTERPRISES, INC. 

        4061550 $416,900.00 6 $25,798.22 $442,698.22 6.19% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4061550           
05/04/2023 03/14/2024 

  
Contractor to provide credit to paint ceramic block walls in lieu of the removal 
and installation of new ceramic tile. 

Added Scope of Work -$4,630.36 

07/24/2023 03/15/2024 
  

Contractor to provide labor and material to replace existing shut-off valves 
and existing main horizontal line for water and vent. 

Discovered Conditions $21,997.72 

01/24/2024 03/15/2024 
  

Contractor to provide labor and material for repair of automatic door operator 
to be functional for school use. 

Added Scope of Work $1,418.55 

09/06/2023 03/19/2024 
  

Contractor to provide labor and material to furnish ceramic floor sealer and 
apply to newly installed floor in boys, girls and single user bathrooms. 

Added Scope of Work $2,138.46 

                    

              Project Total This Period: $20,924.37 

          

  
 
 
 

        

Charles N Holden Elementary School 

  2021 HOLDEN ADM (2021-23821-ADM) 

    FRIEDLER CONSTRUCTION COMPANY 

        3872357 $3,010,550.00 22 $940,400.26 $3,950,950.26 31.24% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3872357           
08/11/2023 03/15/2024 

  
Contractor to provide labor and material to install telephone module and 
required wiring to make the required phone connection at area of rescue 
assistance master control. 

Added Scope of Work $8,322.76 

24-0523-PR
7



        May 2024      

 These change order approval cycles range from Page 11 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

        4040357           
01/03/2024 03/15/2024 

  
Contractor to provide labor and material to furnish, deliver and install double-
height handrails and posts. 

E&O AOR/EOR $18,513.96 

                    

              Project Total This Period: $26,836.72 

                    
Charles P Caldwell Academy of Math & Science ES 

  2022 CALDWELL ROF (2022-22511-ROF) 

    CCC HOLDINGS, INC. 

         3876019 $2,064,848.00 21 $352,582.94 $2,417,430.94 17.08% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3876019           
01/12/2024 03/22/2024   Contractor to provide credit to reinstall existing doors 8A and 11A. Added Scope of Work -$7,346.86 

                    

              Project Total This Period: -$7,346.86 

                    
Charles R Darwin Elementary School 

  2023 DARWIN ROF (2023-22881-ROF) 

    PATH CONSTRUCTION COMPANY, INC. 

        4075199 $7,263,000.00 25 $145,340.60 $7,408,340.60 2.00% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4075199           
02/01/2024 03/07/2024   Contractor to provide credit for ladder safety cage. E&O AOR/EOR -$921.56 

02/01/2024 03/14/2024 
  

Contractor to provide labor and material to accommodate details for piping 
and drain pan. 

Discovered Condition $5,907.61 

01/03/2024 03/15/2024   Contractor to provide credit for annex roof hatch ladder. Discovered Condition -$4,330.50 

24-0523-PR
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        May 2024      

 These change order approval cycles range from Page 12 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

01/23/2024 03/19/2024 

  
Contractor to provide labor and material to install new breakers and re-
classify existing wires utilizing colored electrical tape instead of re-pulling all 
new wire. 

Discovered Condition $1,403.62 

01/19/2024 03/19/2024 
  

Contractor to provide labor and material to accommodate changes to 
condensate drain routing. 

E&O AOR/EOR $6,845.64 

02/21/2024 03/19/2024 
  

Contractor to provide labor and material to demobilize and mobilize brick in 
school parking lot occupying three parking spaces. 

Operations $11,232.18 

01/23/2024 03/22/2024 

  
Contractor to provide labor and material to relocate the variable-frequency 
motor drives to mount on unistrut supports to the south of chilled water 
pumps CHP-1 and CHP-2. 

Discovered Condition $3,819.18 

                    

              Project Total This Period: $23,956.17 

                    
Daniel R Cameron Elementary School 

  2020 CAMERON ICR (2020-22531-ICR) 

    K.R. MILLER CONTRACTORS, INC. 

        3722376 $800,000.00 13 $55,927.13 $855,927.13 6.99% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4192300           
02/22/2024 03/26/2024   Contractor to provide credit for unused project allowances. Allowance Credit -$10,000.00 

                    

              Project Total This Period: -$10,000.00 
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        May 2024      

 These change order approval cycles range from Page 13 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Daniel R Cameron Elementary School 

  2023 CAMERON BRM (2023-22531-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

         4047255 $771,000.00 11 $80,950.11 $851,950.11 10.50% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4191386           
01/10/2024 03/19/2024 

  
Contractor to provide labor and material for installation of new unit heaters 
with existing electrical wiring in the field. 

E&O AOR/EOR $4,132.41 

                    

              Project Total This Period: $4,132.41 

                    
David G Farragut Career Academy High School 

  2022 FARRAGUT HS SIT (2022-53091-SIT) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4107843 $1,531,000.00 5 $11,846.39 $1,542,846.39 0.77% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4107843           
02/06/2024 03/12/2024 

  
Contractor to provide labor and material to accommodate changes to roof 
railings per MOPD requirements. 

Permit / Inspection / 
Building Code 

$1,696.00 

01/18/2024 03/22/2024 
  

Contractor to provide labor and material to accommodate loss of time due to 
phase 1 obstruction. 

Operations $922.00 

01/11/2024 03/22/2024 
  

Contractor to provide labor and material to install additional power and data at 
the east wall to facilitate point of sale. 

E&O AOR/EOR $1,775.25 

                    

              Project Total This Period: $4,393.25 
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        May 2024      

 These change order approval cycles range from Page 14 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Durkin Park Elementary School 

  2022 DURKIN PARK MEP (2022-26831-MEP) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3887590 $3,420,000.00 16 $108,569.48 $3,528,569.48 3.17% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3887590           
01/25/2024 03/22/2024 

  
Contractor to provide labor and material for piping installation and rework 
conditions. 

Discovered Condition $3,144.43 

01/22/2024 03/23/2024 
  

Contractor to provide labor and material for testing and balancing at north 
annex. 

Added Scope of Work $17,137.69 

                    

              Project Total This Period: $20,282.12 

                    
Eckersall Stadium 

  2020 ECKERSALL STADIUM UAF (2020-68010-UAF) 

    TYLER LANE CONSTRUCTION, INC. 

        3838527 $5,844,896.00 61 $2,080,769.11 $7,925,665.11 35.60% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

         4191370           
01/12/2024 03/26/2024 

  
Contractor to provide labor and material to install J-drain on east foundation 
for the tennis court. 

Permit Code Change $5,366.49 

                    

              Project Total This Period: $5,366.49 
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        May 2024      

 These change order approval cycles range from Page 15 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Edward A Bouchet Math & Science Academy ES 

  2022 BOUCHET MCR (2022-22371-MCR) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3885210 $4,283,000.00 29 $946,462.30 $5,229,462.30 22.10% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3885210           
11/10/2023 03/12/2024 

  
Contractor to provide labor and material to install new breaker kit due to 
existing main heating distribution panel unable to maintain load of new air 
handling units. 

Discovered Condition $15,852.27 

                    

              Project Total This Period: $15,852.27 

                    
Edward Coles Elementary Language Academy 

  2021 COLES MCR (2021-22771-MCR) 

    RELIABLE & ASSOCIATES CONSTRUCTION COMPANY 

        3775126 $9,988,877.00 12 $987,801.58 $10,976,678.58 9.89% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115346           
07/24/2023 03/07/2024 

  
Contractor to provide labor and material to accommodate revisions required 
at east elevation bay windows due to discovered conditions and perform 
required additional masonry and structural work. 

Discovered Conditions $46,576.40 

                    

              Project Total This Period: $46,576.40 
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        May 2024      

 These change order approval cycles range from Page 16 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Edward Everett Elementary School 

  2022 EVERETT ELV (2022-23141-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3944757 $2,560,000.00 27 $329,757.79 $2,889,757.79 12.88% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4115377           
02/19/2024 03/23/2024 

  
Contractor to provide labor and material to replace thermostat in kitchen room 
206 and 306. 

E&O AOR/EOR $3,514.64 

                    

              Project Total This Period: $3,514.64 

                     
Eli Whitney Elementary School 

  2023 WHITNEY ADA (2023-25841-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4053121 $930,000.00 18 $92,966.28 $1,022,966.28 10.00% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172580           
02/18/2024 03/07/2024 

  
Contractor to provide labor and material to remove all existing hardwood 
flooring and cut off existing vinyl cove and install new oak flooring with a clear 
finish. 

Discovered Condition $23,291.08 

12/18/2023 03/07/2024 
  

Contractor to provide labor and material to accommodate clarifications to the 
new auto door operator. 

E&O AOR/EOR $2,389.09 

12/21/2023 03/07/2024 
  

Contractor to provide labor and material for cane detection and to fabricate 
and install the revised cane rail to a single line handrail. 

E&O AOR/EOR $2,332.55 

12/18/2023 03/22/2024 
  

Contractor to provide labor and material to accommodate field changes and 
clarifications related to the AI-phone system. 

E&O AOR/EOR $7,116.05 

                    

              Project Total This Period: $35,128.77 
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        May 2024      

 These change order approval cycles range from Page 17 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
Enrico Tonti Elementary School 

  2023 TONTI ADA (2023-25631-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4046474 $628,000.00 11 $32,873.54 $660,873.54 5.23% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4046474           
09/19/2023 03/12/2024 

  
Contractor to provide labor and material to furnish and install 180-degree arm 
door closer in lieu of specified model, and provide surface mount wire mold 
tied into existing fire alarm system. 

School Request $6,089.12 

06/19/2023 03/27/2024 
  

Contractor to provide credit for asphalt scope to be omitted for concrete drive 
and loading dock to remain. 

Added Scope of Work -$2,438.00 

                    

              Project Total This Period: $3,651.12 

                    
Fairfield Elementary Academy 

  2023 FAIRFIELD ADA (2023-26701-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4046475 $961,000.00 12 $80,893.19 $1,041,893.19 8.42% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4046475           
01/09/2024 03/19/2024   Contractor to provide labor and material for installation of new ADA signage. E&O AOR/EOR $5,663.33 

                    

              Project Total This Period: $5,663.33 
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        May 2024      

 These change order approval cycles range from Page 18 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Fort Dearborn Elementary School 

   2023 FORT DEARBORN ADA (2023-23241-ADA) 

    PMJ ENTERPRISES, INC. 

        4061547 $640,000.00 8 $11,827.29 $651,827.29 1.85% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4061547           
05/05/2023 03/26/2024 

  
Contractor to provide labor and material to paint ceramic block walls in lieu of 
the removal and installation of ceramic tile. 

Added Scope of Work -$5,864.02 

                    

              Project Total This Period: -$5,864.02 

          

  
 
 
 
 

        

Frank W Reilly Elementary School 

  2023 REILLY TUS (2023-25101-TUS) 

    PATH CONSTRUCTION COMPANY, INC. 

        4044108 $2,142,000.00 27 $301,178.99 $2,443,178.99 14.06% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4171954           
02/08/2024 03/14/2024 

  
Contractor to provide labor and material to install temporary power to the 
temporary electrical heaters and install additional wrapping insulation to 
exposed piping. 

Operations $38,367.58 

02/26/2024 03/14/2024 
  

Contractor to provide labor and material for new bottom plate and bottom trim 
finish at exterior lower skirt studs. 

E&O AOR/EOR $36,778.36 

11/14/2023 03/19/2024 
  

Contractor to provide labor and material to install new Z-flashing as required 
by hardie board installation. 

E&O AOR/EOR $15,006.84 

02/26/2024 03/22/2024   Contractor to provide labor and material for 18-inch undercut required on site. Discovered Conditions $22,700.65 
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 These change order approval cycles range from Page 19 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

11/17/2023 03/22/2024 

  
Contractor to provide credit for one operable side on each pre-fabricated 
HVAC screen. Connections and engineering are a delegated design 
responsibility of the manufacturer. 

Added Scope of Work -$29,807.20 

                    

              Project Total This Period: $83,046.23 

                    
Franz Peter Schubert Elementary School 

  2022 SCHUBERT TUS-1 (2022-25291-TUS-1) 

    PMJ ENTERPRISES, INC. 

        4032827 $1,793,546.00 9 $79,750.98 $1,873,296.98 4.45% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4032827           
08/19/2023 03/22/2024 

  
Contractor to provide labor and material to accommodate revised 
modifications to exterior mounted HVAC units and enclosure. 

E&O AOR/EOR -$7,202.14 

                    

              Project Total This Period: -$7,202.14 

          
  
 
 

        

Frazier Prospective IB Magnet ES 

  2023 FRAZIER PROSPECTIVE MCR (2023-29411-MCR) 

    TYLER LANE CONSTRUCTION, INC. 

         4042652 $5,204,547.00 16 $591,511.59 $5,796,058.59 11.37% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4042652           
12/15/2023 03/07/2024   Contractor to provide credit for unused allowances. Allowance Credit -$55,310.17 

07/21/2023 03/12/2024 
  

Contractor to provide labor and material for additional regulatory safety 
requirements for the temp generator set-up. 

Safety Issue $4,411.46 
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Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 
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Number of Change 

Orders 
Total Change Orders 

Revised Contract 
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Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

09/14/2023 03/12/2024   Contractor to provide labor and material for repairs to exterior marquee sign. Discovered Conditions $8,495.20 

                    

              Project Total This Period: -$42,403.51 

                    
George B McClellan Elementary School 

  2022 MCCLELLAN ROF (2022-24421-ROF) 

    TYLER LANE CONSTRUCTION, INC. 

        3903494 $4,024,911.00 27 $344,440.65 $4,369,351.65 8.56% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4149235           
02/12/2024 03/05/2024   Contractor to provide labor and material for fire escape painting. Added Scope of Work $6,273.00 

                    

              Project Total This Period: $6,273.00 

                    
George B Swift Elementary Specialty School 

  2022 SWIFT ICR (2022-25571-ICR) 

    MURPHY & JONES CO., INC 

        4024311 $452,615.00 2 $11,766.18 $464,381.18 2.60% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024311           
08/23/2023 03/22/2024 

  
Contractor to provide labor and material to install new shoe base at all 
stairwell landings and the entire 3rd floor corridor. 

Discovered Conditions $7,360.36 

08/23/2023 03/22/2024 

  
Contractor to provide labor and material to remove finished floor and grind 
floor to recess tread and tactile waring tile and install additional finished floor 
where removed. 

Discovered Conditions $4,405.82 

                    

              Project Total This Period: $11,766.18 
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Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
George Leland Elementary School 

  2022 LELAND MCR (2022-26391-MCR) 

    ACCEL CONSTRUCTION SERVICES GROUP, LLC 

        3888724 $11,139,000.00 34 $777,320.97 $11,916,320.97 6.98% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

         4219217           
03/05/2024 03/13/2024 

  
Contractor to provide labor and material to box around existing classroom 
outlets and modify the shelving. 

Discovered Conditions $5,474.90 

03/05/2024 03/13/2024 
  

Contractor to provide labor and material to fix ceiling light fixture flickering in 
the principal office. 

School Request $2,143.88 

03/05/2024 03/14/2024 
  

Contractor to provide labor and material to insulate existing old duct in the 
basement. 

Discovered Condition $45,668.06 

                    

              Project Total This Period: $53,286.84 

                    
George M Pullman Elementary School 

  2021 PULLMAN ADA (2021-25041-ADA) 

    CCC HOLDINGS, INC. 

        3799136 $979,597.00 24 $128,829.24 $1,108,426.24 13.15% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3847496           
10/02/2023 03/26/2024 

  
Contractor to provide credit for door hardware cover plates and door 
adjustments. 

Allowance Credit -$1,652.54 

                    

              Project Total This Period: -$1,652.54 
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Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

George M Pullman Elementary School 

  2022 PULLMAN WIN (2022-25041-WIN) 

    ACCEL CONSTRUCTION SERVICES GROUP, LLC 

        3901897 $5,317,803.00 39 $569,664.50 $5,887,467.50 10.71% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4052520           
02/13/2024 03/07/2024 

  
Contractor to provide labor and material install door cover plates around door 
hardware at rooms 108, 109, 208, 209, 203 and 204. 

Added Scope of Work $2,229.00 

02/09/2024 03/26/2024   Contractor to provide credit for ceiling tile replacement. Added Scope of Work -$7,420.00 

                    

              Project Total This Period: -$5,191.00 

                    
George W Tilton Elementary School 

  2022 TILTON NPL (2022-25621-NPL) 

    ROBE, INC. 

        3891440 $377,000.00 3 $4,746.30 $381,746.30 1.26% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3891440           
08/30/2022 03/22/2024 

  
Contractor to provide labor and material for jetting of existing sewer to clear 
blockage. 

Discovered Conditions $3,575.00 

                    

               Project Total This Period: $3,575.00 
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 These change order approval cycles range from Page 23 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Grover Cleveland Elementary School 

  2023 CLEVELAND TUS (2023-22741-TUS) 

    PATH CONSTRUCTION COMPANY, INC. 

        4044106 $1,254,000.00 23 $156,693.44 $1,410,693.44 12.50% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4178242           
11/21/2023 03/07/2024 

  
Contractor to provide labor and material to address additional bathroom 
accessories conflicts. 

E&O AOR/EOR $2,534.44 

11/21/2023 03/26/2024 
  

Contractor to provide credit to install new handrail extensions in lieu of 
fencing due to constraints of existing bollards and stairways. 

E&O AOR/EOR -$36,888.00 

01/24/2024 03/27/2024   Contractor to provide labor and material to replace fire alarm loop cards. Discovered Condition $12,184.84 

                    

              Project Total This Period: -$22,168.72 

                    
Gurdon S Hubbard High School 

  2023 HUBBARD HS ADA (2023-46341-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4046478 $740,000.00 10 $34,972.74 $774,972.74 4.73% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4046478           
06/28/2023 03/12/2024   Contractor to provide labor and material to install new doorway for lunchroom. Discovered Conditions $9,277.57 

09/19/2023 03/12/2024 
  

Contractor to provide labor and material to install new main office door 
hardware. 

School Request $5,962.31 

                    

              Project Total This Period: $15,239.88 
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Change Order Log 
  

School Project Vendor   Oracle PO Number 
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Number of Change 
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Total Change Orders 

Revised Contract 
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Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Hanson Park Elementary School 

  2021 HANSON PARK SIT (2021-24461-SIT) 

    FRIEDLER CONSTRUCTION COMPANY 

        3958303 $4,995,800.00 10 $299,052.52 $5,294,852.52 5.99% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3958303           
04/03/2023 03/01/2024 

  
Contractor to provide labor and material to install a Daktronics scoreboard in 
lieu of a Nevco scoreboard. 

School Request $86,464.00 

                    

              Project Total This Period: $86,464.00 

                    
 Hanson Park Elementary School 

  2021 HANSON PARK UAF (2021-24461-UAF) 

    THE GEORGE SOLLITT CONSTRUCTION COMPANY 

        4065178 $18,395,948.00 18 $631,414.00 $19,027,362.00 3.43% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4065178           
12/21/2023 03/23/2024 

  
Contractor to provide labor and material for additional excavation due to east 
side discovered concrete. 

Discovered Condition $16,081.00 

01/18/2024 03/23/2024   Contractor to provide labor and material for storage building site plumbing. Added Scope of Work $0.00 

01/18/2024 03/23/2024   Contractor to provide labor and material to accommodate permit changes. E&O AOR/EOR $8,889.00 

                    

              Project Total This Period: $24,970.00 
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Orders 
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Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Harold Washington Elementary School 

  2023 WASHINGTON H ES ICR (2023-24921-ICR) 

    MURPHY & JONES CO., INC 

        4024310 $1,086,291.00 9 $12,639.91 $1,098,930.91 1.16% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4024310           
12/21/2023 03/12/2024 

  
Contractor to provide labor and material to repair the hardwood floor in the 
auditorium room. 

Operations $1,144.80 

                    

              Project Total This Period: $1,144.80 

                    
Harriet Beecher Stowe Elementary School 

  2023 STOWE BRM (2023-25521-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4048494 $835,000.00 16 $163,729.27 $998,729.27 19.61% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4187414           
01/10/2024 03/01/2024   Contractor to provide labor and material for adding a new electrical panel. E&O AOR/EOR $21,636.31 

                    

              Project Total This Period: $21,636.31 
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        May 2024      

 These change order approval cycles range from Page 26 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Helen M Hefferan Elementary School 

  2023 HEFFERAN MEP (2023-23711-MEP) 

    CCC HOLDINGS, INC. 

        4058657 $976,579.00 3 $54,107.35 $1,030,686.35 5.54% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4058657           
08/02/2023 03/23/2024 

  
Contractor to provide labor and material for additional abatement in room 
227, 106A, and 106B. 

Added Scope of Work $11,500.75 

                    

              Project Total This Period: $11,500.75 

                    
Helen Peirce International Studies ES 

  2023 PEIRCE NPL (2023-24891-NPL) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4040351 $787,000.00 5 $45,142.10 $832,142.10 5.74% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040351           
01/10/2024 03/19/2024   Contractor to provide labor and material for playground equipment painting. Added Scope of Work $34,520.00 

                    

              Project Total This Period: $34,520.00 
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        May 2024      

 These change order approval cycles range from Page 27 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Henry O Tanner Elementary School 

  2023 TANNER MEP (2023-26281-MEP) 

    PATH CONSTRUCTION COMPANY, INC. 

        4065176 $5,713,814.00 6 $38,985.96 $5,752,799.96 0.68% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4065176           
02/01/2024 03/22/2024 

  
Contractor to provide labor and material to properly support electrical conduit 
to deck above using anchors, threaded rods and unistruts in boiler room 
locker rooms. 

E&O AOR/EOR $6,955.13 

02/05/2024 03/22/2024 
  

Contractor to provide labor and material for ground wire to be replaced with 
the correct size and properly reconnected to water main. 

Discovered Condition $7,979.54 

02/22/2024 03/23/2024 

  
Contractor to provide labor and material to trace the wires and inspect all light 
fixtures, conduits, wires and junction boxes to assess the extent of the work 
required to bring the light fixtures in crawlspace back to working order. 

Discovered Condition $1,268.06 

                    

              Project Total This Period: $16,202.73 

                    
Henry R Clissold Elementary School 

  2022 CLISSOLD TUS (2022-22761-TUS) 

    K.R. MILLER CONTRACTORS, INC. 

        3942607 $10,209,000.00 34 $696,953.30 $10,905,953.30 6.83% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172003           
01/17/2024 03/22/2024 

  
Contractor to provide labor and material to relocate annex main entrance 
security camera below existing canopy. 

E&O AOR/EOR $1,772.25 

                     

              Project Total This Period: $1,772.25 
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        May 2024      

 These change order approval cycles range from Page 28 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Jacqueline B Vaughn Occupational High School 

  2022 VAUGHN HS MEP (2022-49081-MEP) 

    PATH CONSTRUCTION COMPANY, INC. 

        3894569 $7,434,961.00 36 $1,201,053.91 $8,636,014.91 16.15% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4088642           
10/26/2023 03/27/2024 

  
Contractor to provide labor and material to substitute the specified Ansul 
system. 

Discovered Conditions $0.00 

        4207887           
02/12/2024 03/12/2024 

  
Contractor to provide labor and material to furnish and install hydrant in new 
specified location. 

Discovered Conditions $7,913.87 

02/12/2024 03/13/2024   Contractor to provide labor and material for parking lot striping. Added Scope of Work $2,968.00 

                    

              Project Total This Period: $10,881.87 

                    
James G Blaine Elementary School 

  2022 BLAINE PKC (2022-22261-PKC) 

    MURPHY & JONES CO., INC 

        4075414 $375,170.00 2 $21,921.67 $397,091.67 5.84% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4075414           
02/14/2024 03/23/2024 

  
Contractor to provide labor and material for annex fire alarm system 
replacement. 

E&O AOR/EOR $17,997.44 

06/16/2023 03/23/2024 
  

Contractor to provide labor and material for abatement of ACM floor tile for 
sewer connection in room 121. 

Discovered Conditions $3,924.23 

                    

              Project Total This Period: $21,921.67 
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        May 2024      

 These change order approval cycles range from Page 29 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

James Otis Elementary School 

  2023 OTIS MEP (2023-24791-MEP) 

    A.G.A.E Contractors, Inc 

        4032107 $9,390,889.00 18 $41,362.00 $9,432,251.00 0.44% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4032107           
01/10/2024 03/05/2024 

  
Contractor to provide credit for work not performed associated with masonry 
outer wythe rebuild. 

Discovered Condition -$148,145.00 

01/11/2024 03/07/2024 
  

Contractor to provide labor and material for ComEd primary routing from the 
pole to the transformer location. 

Discovered Conditions $26,498.00 

                    

               Project Total This Period: -$121,647.00 

                    
James Russell Lowell Elementary School 

  2022 LOWELL ELV (2022-24251-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3890954 $1,393,000.00 35 $745,828.56 $2,138,828.56 28.83% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4121047           
03/01/2024 03/22/2024   Contractor to provide labor and material to install drywall over old beadboard. Added Scope of Work $11,705.58 

        4189714           
02/22/2024 03/07/2024   Contractor to provide labor and material to fix art room 101 new sink issue. E&O AOR/EOR $371.49 

01/25/2024 03/22/2024 
  

Contractor to provide labor and material for new shaft wall in duct shaft on 
lower level and 1st floor by elevator lobby. 

E&O AOR/EOR $2,987.08 

02/16/2024 03/27/2024 
  

Contractor to provide labor and material to accommodate revised elevator fire 
return location. 

E&O AOR/EOR $7,231.77 

        4199787           
02/01/2024 03/07/2024   Contractor to provide labor and material to remove wire mold from floor. Discovered Conditions $19,729.10 
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        May 2024      

 These change order approval cycles range from Page 30 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

02/15/2024 03/22/2024 
  

Contractor to provide labor and material for additional repairs due to water 
damage. 

E&O AOR/EOR $18,173.84 

03/05/2024 03/26/2024 
  

Contractor to provide labor and material to install new fire alarm annunciator 
panel. 

E&O AOR/EOR $10,293.04 

                    

              Project Total This Period: $70,491.90 

                    
James Shields Elementary School 

  2022 SHIELDS ADA (2022-25361-ADA) 

    PMJ ENTERPRISES, INC. 

        3911596 $2,879,317.50 15 $132,411.11 $3,011,728.61 4.60% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3911596           
11/29/2023 03/22/2024 

  
Contractor to provide labor and material to fix fault in the elevator fire alarm 
system. 

Discovered Conditions $2,183.28 

                    

              Project Total This Period: $2,183.28 

                    
James Weldon Johnson Elementary School 

  2021 JOHNSON ROF (2021-26231-ROF) 

    K.R. MILLER CONTRACTORS, INC. 

        3782150 $1,347,000.00 6 -$8,303.00 $1,338,697.00 -0.62% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3782150           
12/12/2023 03/13/2024   Contractor to provide credit for unused allowance. Allowance Credit -$93,200.00 

                     

              Project Total This Period: -$93,200.00 
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 These change order approval cycles range from Page 31 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
Jane Addams Elementary School 

  2020 ADDAMS ROF (2020-22021-ROF) 

    CCC HOLDINGS, INC. 

        3696571 $2,090,802.00 7 $37,549.21 $2,128,351.21 1.80% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3696571           
01/22/2024 03/12/2024   Contractor to provide credit for the furniture not provided. Added Scope of Work -$18,177.79 

                    

              Project Total This Period: -$18,177.79 

                    
Jane Addams Elementary School 

  2022 ADDAMS MEP (2022-22021-MEP) 

    CCC HOLDINGS, INC. 

        3885206 $4,336,883.00 19 $630,057.25 $4,966,940.25 14.53% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4185092           
03/11/2024 03/12/2024 

  
Contractor to provide labor and material to accommodate changes to the 
boiler flue sizing. 

E&O AOR/EOR $33,261.25 

12/12/2023 03/15/2024 
  

Contractor to provide labor and material to move chiller location, 
foundation/slab and add brick to the concrete masonry unit wall. 

Added Scope of Work $195,097.40 

03/11/2024 03/15/2024 
  

Contractor to provide labor and material to install the fan unit in the attic 
space and provide a lentil for the opening. 

Added Scope of Work $25,606.13 

                    

              Project Total This Period: $253,964.78 
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        May 2024      

 These change order approval cycles range from Page 32 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Jean Baptiste Beaubien Elementary School 

  2023 BEAUBIEN BRM (2023-22201-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4032836 $595,000.00 7 $68,709.02 $663,709.02 11.55% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4032836           
03/07/2024 03/08/2024 

  
Contractor to provide labor and material to furr out walls in order to have 
electrical conduit recessed in the wall per code. 

Discovered Condition $3,212.86 

10/13/2023 03/12/2024   Contractor to provide labor and material for painting FRP instead of installing. Added Scope of Work $6,380.91 

        4162008           
03/07/2024 03/21/2024   Contractor to provide labor and material for floor prep in boy's and girl's toilet. Discovered Conditions $30,521.27 

                    

               Project Total This Period: $40,115.04 

          

  
 
 
 

        

Johann W von Goethe Elementary School 

  2022 GOETHE ROF (2022-23341-ROF) 

    BURLING BUILDERS, INC 

        3911445 $6,305,000.00 24 $574,351.02 $6,879,351.02 9.11% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3911445           
12/29/2022 03/12/2024 

  
Contractor to provide labor and material to remove and disconnect to J-box 
located in attic. 

Discovered Conditions $1,234.96 

09/13/2022 03/12/2024 
  

Contractor to provide credit for the deleted insulation and the construction of 
the wall at annex. 

Added Scope of Work -$48,061.56 
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        May 2024      

 These change order approval cycles range from Page 33 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

        4023761           
09/21/2023 03/12/2024   Contractor to provide labor and material to add new flooring in north foyer. Added Scope of Work $3,021.81 

                    

              Project Total This Period: -$43,804.79 

                    
John H Hamline Elementary School 

  2022 HAMLINE ROF (2022-23511-ROF) 

    FRIEDLER CONSTRUCTION COMPANY 

        3887577 $7,442,014.00 52 $888,247.05 $8,330,261.05 11.94% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3957798           
01/10/2024 03/26/2024 

  
Contractor to provide labor and material to accommodate boiler room door 
hardware change. 

School Request $1,634.52 

                    

              Project Total This Period: $1,634.52 

                    
John H Vanderpoel Elementary Magnet School 

  2023 VANDERPOEL BRM (2023-29311-BRM) 

    K.R. MILLER CONTRACTORS, INC. 

        4028403 $547,000.00 3 $4,745.96 $551,745.96 0.87% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4028403           
01/05/2024 03/07/2024 

  
Contractor to provide credit for installation of sanitary napkin dispensers and 
disposals. 

Added Scope of Work -$128.69 

                    

              Project Total This Period: -$128.69 
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        May 2024      

 These change order approval cycles range from Page 34 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
 John Spry Elementary Community School 

  2022 SPRY ES ELV (2022-25451-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3944766 $1,938,000.00 29 $556,897.53 $2,494,897.53 28.74% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4185084           
02/13/2024 03/27/2024 

  
Contractor to provide labor and material to accommodate delays due to piles 
only building permit. 

Permit / Inspection / 
Building Code 

$12,549.69 

                    

              Project Total This Period: $12,549.69 

                    
John W Cook Elementary School 

  2022 COOK MCR (2022-22801-MCR) 

    RELIABLE & ASSOCIATES CONSTRUCTION COMPANY 

        3888726 $14,892,887.00 46 $1,740,393.59 $16,633,280.59 11.69% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3888726           
11/27/2023 03/26/2024 

  
Contractor to provide labor and material for window repair at room 112 and 
main office. 

Safety Issue $3,184.24 

        4193983           
01/25/2024 03/26/2024 

  
Contractor to provide labor and material to accommodate additional room 
signage changes. 

E&O AOR/EOR $222.60 

                    

              Project Total This Period: $3,406.84 
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        May 2024      

 These change order approval cycles range from Page 35 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Jonathan Burr Elementary School 

  2023 BURR BRM (2023-22471-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

          $834,000.00 16 $196,499.92 $1,030,499.92 23.56% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172011           
02/05/2024 03/19/2024 

  
Contractor to provide labor and material to accommodate changes to all-
gender sink elevations. 

E&O AOR/EOR $5,582.16 

03/05/2024 03/22/2024 
  

Contractor to provide labor and material to install two 2-inch lift toilet seats in 
gender neutral bathrooms. 

E&O AOR/EOR $1,026.52 

                    

              Project Total This Period: $6,608.68 

                    
Joseph E Gary Elementary School 

  2023 GARY ADA (2023-23311-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

         4053125 $772,000.00 9 $40,834.09 $812,834.09 5.29% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4053125           
01/17/2024 03/22/2024 

  
Contractor to provide labor and material for Aiphone electric strike at south 
entrance. 

E&O AOR/EOR $1,395.09 

06/28/2023 03/23/2024 
  

Contractor to provide credit for decreased concrete work, new door operator 
and AI phone. 

E&O AOR/EOR -$8,599.07 

                    

              Project Total This Period: -$7,203.98 
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        May 2024      

 These change order approval cycles range from Page 36 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Joseph Jungman Elementary School 

  2023 JUNGMAN BRM (2023-23961-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4041276 $610,000.00 10 $53,277.53 $663,277.53 8.73% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4199796           
02/13/2024 03/07/2024 

  
Contractor to provide labor and material to replace existing 1st floor sink and 
deteriorated piping. 

E&O AOR/EOR $6,960.61 

02/13/2024 03/07/2024 
  

Contractor to provide labor and material to accommodate all-gender restroom 
door rating clarifications. 

E&O AOR/EOR $1,371.13 

        4212830           
02/22/2024 03/14/2024 

  
Contractor to provide labor and material to install interconnecting ductwork 
between new diffuser in all-gender restroom and existing exhaust header. 

E&O AOR/EOR $1,864.54 

02/22/2024 03/15/2024 
  

Contractor to provide labor and material to install for installation of 14 light kits 
to accommodate the ceiling fixture. 

E&O AOR/EOR $3,538.77 

                    

              Project Total This Period: $13,735.05 

          
  
 

        

Joyce Kilmer Elementary School 

  2022 KILMER ICR (2022-24021-ICR) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4037951 $861,000.00 12 $51,093.97 $912,093.97 5.93% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4037951           
12/13/2023 03/12/2024 

  
Contractor to provide labor and material to address gymnasium flooring 
existing conditions and asbestos concern. 

Discovered Conditions $5,680.54 

02/06/2024 03/12/2024 
  

Contractor to provide labor and material to install one flex pro fitting per sink 
on the remaining side of the solids interceptor. 

Owner Directed $583.00 
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        May 2024      

 These change order approval cycles range from Page 37 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

12/13/2023 03/12/2024 
  

Contractor to provide labor and material to install flo-well dry well at base of 
ramp to alleviate ponding. 

E&O AOR/EOR $11,790.64 

                    

              Project Total This Period: $18,054.18 

                    
Kenwood Academy High School 

  2023 KENWOOD HS ICR (2023-46361-ICR) 

     CZERVIK CONSTRUCTION CO. 

        4032144 $435,100.00 2 $1,061.58 $436,161.58 0.24% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4187419           
12/20/2023 03/13/2024   Contractor to provide credit to install 10 desk mounted markerboards. Operations -$2,404.42 

                    

              Project Total This Period: -$2,404.42 

                    
Leif Ericson Elementary Scholastic Academy 

  2021 ERICSON ROF (2021-29051-ROF) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3766714 $3,948,000.00 38 $1,826,385.27 $5,774,385.27 46.26% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3766714           
02/14/2024 03/27/2024   Contractor to provide credit for unused electrical allowance. Allowance Credit -$60,000.00 

                    

              Project Total This Period: -$60,000.00 
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 These change order approval cycles range from Page 38 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Leif Ericson Elementary Scholastic Academy 

  2023 ERICSON ADA (2023-29051-ADA) 

    MURPHY & JONES CO., INC 

        4046482 $640,064.00 3 $8,590.24 $648,654.24 1.34% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4046482           
12/13/2023 03/12/2024 

  
Contractor to provide labor and material to install a new inline fan in small 
bathroom exhaust system. 

Discovered Conditions $8,590.24 

                    

              Project Total This Period: $8,590.24 

                    
Lillian R. Nicholson STEM Academy 

  2022 NICHOLSON NPL (2022-22181-NPL) 

    A.G.A.E Contractors, Inc 

        3885556 $418,407.00 7 $305,098.56 $723,505.56 37.40% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4159170           
11/03/2023 03/06/2024 

  
Contractor to provide labor and material to install drainage from play lot to 
catch basin. 

Discovered Conditions $10,054.10 

                     

              Project Total This Period: $10,054.10 
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 These change order approval cycles range from Page 39 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Lillian R. Nicholson STEM Academy 

  2023 NICHOLSON ADA (2023-22181-ADA) 

    PMJ ENTERPRISES, INC. 

        4061549 $473,000.00 5 $11,283.62 $484,283.62 2.39% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4061549           
05/05/2023 03/26/2024 

  
Contractor to provide credit to paint ceramic block walls with Resuwall in lieu 
of the removal and installation of ceramic tile. 

Added Scope of Work -$4,630.36 

                    

              Project Total This Period: -$4,630.36 

                    
Louis Pasteur Elementary School 

  2023 PASTEUR NPL (2023-24851-NPL) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4032835 $690,000.00 6 $22,297.79 $712,297.79 3.23% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4032835           
12/12/2023 03/13/2024   Contractor to provide credit for removal of lighting scope from contract. Added Scope of Work -$2,570.61 

                    

              Project Total This Period: -$2,570.61 
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        May 2024      

 These change order approval cycles range from Page 40 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Louis Pasteur Elementary School 

  2023 PASTEUR TUS (2023-24851-TUS) 

    PMJ ENTERPRISES, INC. 

        4040372 $3,490,000.00 15 $115,888.32 $3,605,888.32 3.32% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040372           
01/03/2024 03/19/2024 

  
Contractor to provide labor and material to install two outlets with associated 
conduits and wiring for the master station and metal detector near door 16 
and the auditorium. 

Discovered Condition $2,056.66 

07/03/2023 03/22/2024 
  

Contractor to provide labor and material to install new supply diffuser to 
match existing to be removed. 

E&O AOR/EOR $8,855.19 

        4173017           
11/16/2023 03/14/2024 

  
Contractor to provide labor and material to accommodate changes to Issue 
for Construction drawings set including increased thickness of the closed cell 
spray foam insulation in the roof. 

E&O AOR/EOR $43,619.00 

                    

              Project Total This Period: $54,530.85 

           

  
 
 
 

        

Luther Burbank Elementary School 

  2023 BURBANK BRM (2023-22401-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4047252 $747,000.00 18 $136,518.90 $883,518.90 18.28% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4047252           
01/17/2024 03/13/2024 

  
Contractor to provide labor and material for rodding sinks in 3rd floor girls and 
boys bathroom. 

Discovered Condition $938.10 
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        May 2024      

 These change order approval cycles range from Page 41 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

        4212813           
03/01/2024 03/26/2024   Contractor to provide labor and material to prep wall for tile. E&O AOR/EOR $7,248.82 

                    

              Project Total This Period: $8,186.92 

                    
Mahalia Jackson Elementary School 

  2021 JACKSON M MEP (2021-26651-MEP) 

    FRIEDLER CONSTRUCTION COMPANY 

        3778132 $2,863,624.00 8 $48,186.48 $2,911,810.48 1.68% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3778132           
11/15/2021 03/26/2024 

  
Contractor to provide labor and material to install exterior louvers behind the 
screen mesh at rooms 115 and 203. 

Discovered Conditions $3,293.61 

                    

              Project Total This Period: $3,293.61 

                    
Manuel Perez Elementary School 

  2023 PEREZ MCR (2023-22861-MCR) 

    TYLER LANE CONSTRUCTION, INC. 

        4042651 $1,862,518.00 6 -$23,187.64 $1,839,330.36 -1.24% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4042651           
12/15/2023 03/07/2024   Contractor to provide credit for unused allowances. Allowance Credit -$21,755.00 

                    

              Project Total This Period: -$21,755.00 
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        May 2024      

 These change order approval cycles range from Page 42 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Maria Saucedo Elementary Scholastic Academy 

  2023 SAUCEDO ADA (2023-29151-ADA) 

    MURPHY & JONES CO., INC 

         4058654 $894,770.00 3 $6,134.80 $900,904.80 0.69% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4058654           
09/05/2023 03/26/2024 

  
Contractor to provide labor and material to accommodate transaction counter 
height modification. 

School Request $4,455.18 

                    

              Project Total This Period: $4,455.18 

                    
Mariano Azuela Elementary School 

  2020 AZUELA SIT (2020-22921-SIT) 

    FRIEDLER CONSTRUCTION COMPANY 

        3932872 $1,426,800.00 2 $33,474.40 $1,460,274.40 2.35% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3932872           
08/09/2022 03/13/2024 

  
Contractor to provide labor and material to accommodate changes required 
by Department of Buildings for permit approval. 

Permit / Inspection / 
Building Code 

$387.00 

                    

              Project Total This Period: $387.00 
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        May 2024      

 These change order approval cycles range from Page 43 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Martha Ruggles Elementary School 

  2022 RUGGLES ICR (2022-25181-ICR) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4037950 $986,000.00 17 $519,663.82 $1,505,663.82 30.90% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4037950           
01/25/2024 03/06/2024 

  
Contractor to provide labor and material to repair broken outlets for 
refrigerators at cafeteria. 

Added Scope of Work $628.40 

        4171994           
02/12/2024 03/07/2024 

  
Contractor to provide labor and material for additional painting in classrooms 
209, 211, 217 and lunch room, and removing newly installed marker boards 
and installing triple track white boards in classrooms 209, 211, and 217. 

School Request $44,995.51 

                    

              Project Total This Period: $45,623.91 

                    
Marvin Camras Elementary School 

  2023 CAMRAS BRM (2023-22691-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4032841 $521,000.00 12 $82,728.53 $603,728.53 15.88% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4159208           
02/07/2024 03/07/2024 

  
Contractor to provide labor and material to install two new electric wall 
heaters. 

Permit / Inspection / 
Building Code 

$12,258.93 

 11/29/2023 03/22/2024 
  

Contractor to provide labor and material for quad outlet installation at 
storage/office room. 

E&O AOR/EOR $1,985.84 

                    

              Project Total This Period: $14,244.77 
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        May 2024      

 These change order approval cycles range from Page 44 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Mary E McDowell Elementary School 

  2023 MCDOWELL TUS (2023-26421-TUS) 

    TYLER LANE CONSTRUCTION, INC. 

        4041309 $2,192,402.00 24 $490,516.13 $2,682,918.13 22.37% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4041309           
12/06/2023 03/15/2024 

  
Contractor to provide labor and material to accommodate revisions to HVAC 
equipment screens 

Added Scope of Work -$22,295.30 

        4120491           
01/25/2024 03/13/2024   Contractor to provide labor and material to remove gas line at UST. Discovered Condition $24,184.00 

03/21/2024 03/23/2024 
  Contractor to provide labor and material for city tie-in for fire alarm. 

Permit / Inspection / 
Building Code 

$12,253.00 

        4163773           
02/15/2024 03/13/2024 

  
Contractor to provide labor and material to repair water damage in modular 
building soffit framing. 

Discovered Conditions $7,667.00 

02/15/2024 03/13/2024   Contractor to provide labor and material to repair modular drain tile. Discovered Conditions $5,819.00 

02/15/2024 03/13/2024 
  

Contractor to provide labor and material to accommodate revised toilet 
partition heights. 

Added Scope of Work $8,607.00 

                    

              Project Total This Period: $36,234.70 
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        May 2024      

 These change order approval cycles range from Page 45 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Mary Gage Peterson Elementary School 

  2023 PETERSON NPL (2023-24941-NPL) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4028412 $678,000.00 10 $79,059.66 $757,059.66 11.66% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4176403           
11/16/2023 03/13/2024 

  
Contractor to provide labor and material to patch existing limestone and skim 
coat the exposed foundation between the limestone and the concrete barrier 
wall after removing any excess waterproofing membrane. 

Discovered Conditions $12,467.79 

                    

              Project Total This Period: $12,467.79 

                    
Mary Lyon Elementary School 

  2023 LYON BRM (2023-24281-BRM) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4032846 $482,000.00 7 $35,951.79 $517,951.79 7.46% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

         4199795           
01/26/2024 03/07/2024 

  
Contractor to provide labor and material to accommodate boy’s restroom 
wing wall modification. 

Safety Issue $3,980.51 

                    

              Project Total This Period: $3,980.51 
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        May 2024      

 These change order approval cycles range from Page 46 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Matthew Gallistel Elementary Language Academy 

  2022 GALLISTEL NPL (2022-29091-NPL) 

    FRIEDLER CONSTRUCTION COMPANY 

        4060357 $1,183,592.00 4 $103,259.33 $1,286,851.33 8.72% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4060357           
11/14/2023 03/12/2024 

  
Contractor to provide labor and material for replacement of damaged drop 
shot game. 

Operations $11,900.95 

10/05/2023 03/12/2024 
  

Contractor to provide labor and material to replace damaged waterline during 
construction. 

Discovered Conditions $7,661.77 

        4199800           
01/26/2024 03/14/2024 

  
Contractor to provide labor and material for parking lot asphalt replacement 
including striping and ADA covers for sewer. 

Added Scope of Work $74,245.61 

                    

              Project Total This Period: $93,808.33 

                    
Michele Clark Academic Prep Magnet High School 

  2021 CLARK HS UAF (2021-41051-UAF) 

    FRIEDLER CONSTRUCTION COMPANY 

        4073102 $7,859,032.85 9 $126,040.00 $7,985,072.85 1.60% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4073102           
11/01/2023 03/05/2024 

  
Contractor to provide labor and material for site restoration including 
reconstructing segment of concrete walkway and restore lawn areas. 

Discovered Condition $8,494.00 

09/26/2023 03/05/2024   Contractor to provide labor and material for provision of low voltage power. Operations $3,668.00 

09/15/2023 03/05/2024 
  

Contractor to provide labor and material to cut and remove discovered 
caisson footing to the depth/elevation of proposed subgrade. 

Discovered Conditions $19,413.00 

11/01/2023 03/06/2024 

  
Contractor to provide credit 120 linear feet of 4' high ornamental iron fence, 
increase height to 6’ and add one 6' high single gate and one 4' high single 
gate. 

Added Scope of Work -$282.00 
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        May 2024      

 These change order approval cycles range from Page 47 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

09/26/2023 03/06/2024   Contractor to provide labor and material for stall parking signs. Operations $2,335.00 

09/26/2023 03/07/2024 
  

Contractor to provide labor and material to sawcut and remove discovered 
concrete foundation within the hot zone extents. 

Discovered Conditions $18,174.00 

10/13/2023 03/07/2024 

  
Contractor to provide labor and material to remove painted graffiti from 
exterior south wall of neighboring 1-story buildings north of bleachers and 
football field. 

School Request $56,130.00 

                    

              Project Total This Period: $107,932.00 

                    
Morgan Park High School 

  2020 MORGAN PARK HS SIP (2020-46251-SIP) 

    FRIEDLER CONSTRUCTION COMPANY 

        3724605 $13,590,187.00 59 $1,979,692.58 $15,569,879.58 14.57% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4083313           
05/09/2023 03/13/2024   Contractor to provide labor and material for football center field logo. School Request $19,274.00 

05/09/2023 03/14/2024 
  

Contractor to provide labor and material for additional scope of adding 100 M 
straight run to the new installed football field. 

School Request $85,109.03 

05/09/2023 03/22/2024 
  

Contractor to provide labor and material to correct parking space stripping at 
north service parking lot at loading docks area. 

E&O AOR/EOR $2,703.00 

                    

              Project Total This Period: $107,086.03 
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        May 2024      

 These change order approval cycles range from Page 48 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Morton School of Excellence 

  2022 MORTON MEP (2022-26091-MEP) 

    FRIEDLER CONSTRUCTION COMPANY 

        3897271 $7,063,800.00 31 $980,210.08 $8,044,010.08 13.88% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4143706           
09/11/2023 03/13/2024 

  
Contractor to provide labor and material to accommodate exhaust fans 1 and 
2 and additional storage fees of roof top units held until after 4/4/23. 

E&O AOR/EOR $21,135.00 

        4187417           
12/20/2023 03/13/2024 

  
Contractor to provide labor and material to accommodate ComEd transformer 
change in location. 

Added Scope of Work $22,144.00 

                    

              Project Total This Period: $43,279.00 

                    
Morton School of Excellence 

  2023 MORTON ROF (2023-26091-ROF) 

    TYLER LANE CONSTRUCTION, INC. 

        4045520 $2,373,139.00 9 $82,798.12 $2,455,937.12 3.49% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4045520           
09/21/2023 03/07/2024 

  
Contractor to provide labor and material for crickets as required to eliminate 
ponding at low areas at roof C. 

E&O AOR/EOR $15,075.00 

                    

              Project Total This Period: $15,075.00 
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        May 2024      

 These change order approval cycles range from Page 49 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
North River Elementary School 

  2023 NORTH RIVER ICR (2023-26841-ICR) 

    FRIEDLER CONSTRUCTION COMPANY 

        4053138 $3,802,022.83 20 $377,625.27 $4,179,648.10 9.93% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

         4150078           
11/17/2023 03/12/2024 

  
Contractor to provide labor and material to install ADA approved sink with an 
accurate depth that will fit in classwork casework. 

E&O AOR/EOR $1,439.37 

11/09/2023 03/14/2024 

  
Contractor to provide labor and material for rerouting plumbing to avoid 
cutting the spread footings and structural repair after the saw cutting has 
been completed. 

E&O AOR/EOR $85,111.05 

        4159212           
12/11/2023 03/14/2024 

  
Contractor to provide labor and material to accommodate schedule 
acceleration including premium time and additional clean-up. 

Operations $109,760.12 

                    

              Project Total This Period: $196,310.54 

                    
Orville T Bright Elementary School 

  2021 BRIGHT ROF (2021-22331-ROF) 

    K.R. MILLER CONTRACTORS, INC. 

        3772240 $1,700,000.00 11 -$75,926.86 $1,624,073.14 -4.47% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3772240           
09/22/2021 03/07/2024   Contractor to provide credit for unused allowance. Allowance Credit -$1,100.00 

        3847921           
05/12/2022 03/06/2024   Contractor to provide credit for unused allowances on the project. Allowance Credit -$68,350.00 

07/06/2022 03/07/2024   Contractor to provide labor and material for exploratory work of roofing, roof Discovered Conditions $4,347.27 
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        May 2024      

 These change order approval cycles range from Page 50 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

deck and exterior masonry wall surfaces, above the 3rd floor elevator lobby 
ceiling to determine the source of water infiltration. 

12/14/2021 03/26/2024 
  

Contractor to provide credit to remove chimney stack coping and lightning 
protection system from scope. 

Added Scope of Work -$51,652.04 

                    

              Project Total This Period: -$116,754.77 

                    
Pablo Casals Elementary School 

  2023 CASALS NPL (2023-24011-NPL) 

    FRIEDLER CONSTRUCTION COMPANY 

        4040358 $511,663.00 3 $59,495.00 $571,158.00 11.63% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4180885           
12/07/2023 03/14/2024 

  
Contractor to provide labor and material for additional cost for playlot rubber 
materials. 

Operations $45,209.00 

                    

              Project Total This Period: $45,209.00 

          
  
 

        

Park Manor Elementary School 

  2023 PARK MANOR NPL (2023-24841-NPL) 

    CORDOS DEVELOPMENT & ASSOCIATES, LLC 

        4024312 $548,015.00 6 $67,417.85 $615,432.85 12.30% 

                    
 Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4215684           
03/04/2024 03/13/2024 

  
Contractor to provide labor and material to mill and resurface north-east 
parking lot. 

School Request $24,521.00 

03/04/2024 03/13/2024 
  

Contractor to provide labor and material to install concrete sidewalk around 
turf field per plan and 12"-14" of concrete under fence and a control joint 

E&O AOR/EOR $18,698.00 
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        May 2024      

 These change order approval cycles range from Page 51 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

between the proposed sidewalk and concrete under fence. 

                    

              Project Total This Period: $43,219.00 

                    
Parkside Elementary Community Academy 

  2023 PARKSIDE MEP (2023-31201-MEP) 

    PATH CONSTRUCTION COMPANY, INC. 

        4065175 $5,579,186.00 7 $66,985.62 $5,646,171.62 1.20% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4065175           
01/31/2024 03/26/2024 

  
Contractor to provide labor and material to install weathertight adapter fitting 
to transition duct size on roof. 

E&O AOR/EOR $4,224.25 

                    

              Project Total This Period: $4,224.25 

                    
Percy L Julian High School 

  2022 JULIAN HS ROF (2022-46401-ROF) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3901898 $7,444,000.00 13 $60,602.81 $7,504,602.81 0.81% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3901898           
07/26/2023 03/13/2024 

  
Contractor to provide labor and material to remove and replace the ceiling 
grid at food service area. 

E&O AOR/EOR $17,165.73 

03/05/2024 03/23/2024 
  

Contractor to provide labor and material to install switches and occupancy 
sensors at two book rooms on 3rd floor. 

E&O AOR/EOR $5,648.08 

                    

              Project Total This Period: $22,813.81 
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        May 2024      

 These change order approval cycles range from Page 52 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

                    
Philip Rogers Elementary School 

  2023 ROGERS MEP (2023-25141-MEP) 

    CCC HOLDINGS, INC. 

        4058658 $6,307,495.00 2 $41,234.51 $6,348,729.51 0.65% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4058658           
07/01/2023 03/01/2024 

  
Contractor to provide labor and material to install temporary insulation on pipe 
and boiler. 

Safety Issue $37,842.51 

                    

               Project Total This Period: $37,842.51 

                    
Pilsen Elementary Community Academy 

  2022 PILSEN ELV (2022-31141-ELV) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3944761 $2,691,000.00 21 $256,197.73 $2,947,197.73 9.52% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3944761           
09/06/2023 03/13/2024   Contractor to provide labor and material to relocate two-way call station. E&O AOR/EOR $5,197.18 

01/30/2024 03/13/2024   Contractor to provide labor and material to repair water damage. Discovered Condition $0.00 

                    

              Project Total This Period: $5,197.18 
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        May 2024      

 These change order approval cycles range from Page 53 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Ralph H Metcalfe Elementary Community Academy 

  2023 METCALFE FAS (2023-31061-FAS) 

    BROADWAY ELECTRIC INC 

        4045514 $566,000.00 3 $17,161.07 $583,161.07 3.03% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4045514           
02/07/2024 03/12/2024   Contractor to provide credit for unused OEMC allowance. Allowance Credit -$10,800.00 

                    

              Project Total This Period: -$10,800.00 

                    
Robert A Black Magnet Elementary School 

  2022 BLACK NCP (2022-29381-NCP) 

    RELIABLE & ASSOCIATES CONSTRUCTION COMPANY 

        4149540 $93,047.70 1 $20,602.03 $20,602.03 22.14% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4215817           
03/01/2024 03/15/2024 

  
Contractor to provide labor and material to replace concrete pavement on 
Euclid to meet ADA standards in lieu of planters/trees. 

Discovered Conditions $20,602.03 

                    

              Project Total This Period: $20,602.03 
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        May 2024      

 These change order approval cycles range from Page 54 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Robert A Black Magnet Elementary School 

  2022 BLACK ROF (2022-29381-ROF) 

     F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3885207 $3,833,000.00 28 $294,393.01 $4,127,393.01 7.68% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3885207           
01/05/2024 03/22/2024   Contractor to provide labor and material to conduct survey for fire alarm. Discovered Condition $3,694.40 

                    

              Project Total This Period: $3,694.40 

                    
Robert L Grimes Elementary School 

  2022 GRIMES MCR (2022-23461-MCR) 

    BLINDERMAN CONSTRUCTION CO., INC 

        3891433 $2,500,000.00 21 $356,795.93 $2,856,795.93 14.27% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3891433           
06/08/2022 03/12/2024 

  
Contractor to provide labor and material to install additional vent through the 
roof from boiler room. 

Operations $3,592.00 

08/15/2022 03/13/2024   Contractor to provide credit for paving north of garbage enclosure. Added Scope of Work -$24,113.00 

05/19/2022 03/13/2024 
  

Contractor to provide labor and material to accommodate modifications to the 
concrete ramp design and painting of hand railings. 

E&O AOR/EOR $10,028.93 

09/23/2022 03/13/2024 
  

Contractor to provide labor and material for installation of fire alarm in shift 
differential mode. 

Operations $5,020.00 

09/22/2022 03/26/2024   Contractor to provide credit for electrical service security enclosure. Added Scope of Work -$7,423.00 

                    

              Project Total This Period: -$12,895.07 
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        May 2024      

 These change order approval cycles range from Page 55 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Robert Lindblom Math & Science Academy HS 

  2022 LINDBLOM HS MEP (2022-46511-MEP) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3897941 $15,478,000.00 38 $653,541.06 $16,131,541.06 4.22% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3897941           
01/10/2024 03/14/2024 

  
Contractor to provide labor and material to extend grounding cable for switch 
gears to the main water line for code compliance. 

Discovered Condition $54,918.60 

04/06/2023 03/21/2024 

  
Contractor to provide labor and material to install new fan wall system for SF-
2, SF-4, SF-6 and SF-7. 
 

Added Scope of Work $162,597.44 

02/08/2023 03/21/2024 
  

Contractor to provide labor and material for replacement of existing fans SF 
1, SF 3 and SF 8 ahead of the new fan wall system. 

Added Scope of Work $118,808.82 

02/08/2024 03/22/2024 
  

Contractor to provide labor and material to repair main faulty breaker at air 
handling unit 1. 

Discovered Condition $598.87 

01/15/2024 03/22/2024 
  

Contractor to provide labor and material to install temporary portable heaters 
in room 136, 138 and 141 and install temporary ramp railing at door 9. 

Discovered Condition $1,850.92 

11/17/2023 03/22/2024 
  

Contractor to provide labor and material for abatement of ACM piping in 
basement to room 113. 

Discovered Conditions $3,180.00 

                    

              Project Total This Period: $341,954.65 

                     
Rockne Stadium 

  2022 ROCKNE STADIUM UAF (2022-68050-UAF) 

    FRIEDLER CONSTRUCTION COMPANY 

        3879240 $8,915,800.00 26 $1,487,846.49 $10,403,646.49 16.69% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172017           
11/09/2023 03/07/2024 

  
Contractor to provide labor and material for removal of unforeseen concrete 
in parking lot area. 

Discovered Conditions $7,954.00 
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        May 2024      

 These change order approval cycles range from Page 56 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

11/09/2023 03/14/2024 
  

Contractor to provide labor and material for data cabling for CCTV upgrade 
equipment. 

Owner Directed $36,189.00 

                    

              Project Total This Period: $44,143.00 

                    
Ruben Salazar Elementary Bilingual Center 

  2022 SALAZAR ELV (2022-30101-ELV) 

    K.R. MILLER CONTRACTORS, INC. 

        3921427 $977,000.00 19 $62,460.88 $1,039,460.88 6.39% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3921427           
12/14/2023 03/07/2024 

  
Contractor to provide labor and material to install wood base trim at bottom of 
stairs and vinyl trim at doorway to bathroom and elevator lobby. 

Added Scope of Work $287.71 

                    

              Project Total This Period: $287.71 

                    
Sidney Sawyer Elementary School 

  2023 SAWYER ADA (2023-25231-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4046477 $421,000.00 8 $42,990.70 $463,990.70 10.21% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4180000           
11/30/2023 03/12/2024   Contractor to provide labor and material for handicap stall toilet relocation. E&O AOR/EOR $19,473.21 

                    

              Project Total This Period: $19,473.21 
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        May 2024      

 These change order approval cycles range from Page 57 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Skinner North 

  2023 SKINNER NORTH MEP (2023-22591-MEP) 

    TYLER LANE CONSTRUCTION, INC. 

        4045480 $8,341,382.00 15 $296,348.63 $8,637,730.63 3.55% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172016           
02/13/2024 03/26/2024 

  
Contractor to provide labor and material to accommodate substitution of 
proposed new solid interceptor at new sink at room 303 with new low-profile 
solid interceptor in order to fix in new cabinet below sink. 

Discovered Condition $0.00 

                    

              Project Total This Period: $0.00 

                    
Sor Juana Ines de la Cruz ES 

  2022 SOR JUANA PKC (2022-23521-PKC) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3859687 $1,068,000.00 26 $307,982.98 $1,375,982.98 28.84% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4120742           
07/25/2023 03/13/2024 

  
Contractor to provide labor and material to install the rubber flooring in the 
multi-purpose room. 

School Request $12,055.91 

                    

              Project Total This Period: $12,055.91 
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 These change order approval cycles range from Page 58 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Spencer Technology Academy 

  2022 SPENCER MCR (2022-25441-MCR) 

    PATH CONSTRUCTION COMPANY, INC. 

        4040371 $4,765,000.00 14 $255,453.64 $5,020,453.64 5.36% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4040371           
12/07/2023 03/26/2024   Contractor to provide credi to remove exhaust fan 3 from the scope. Added Scope of Work -$783.92 

                    

              Project Total This Period: -$783.92 

                    
Spry Community Links High School 

  2023 SPRY HS ICR (2023-46461-ICR) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4136855 $1,878,000.00 7 $121,283.42 $1,999,283.42 6.46% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4143179           
09/07/2023 03/12/2024 

  
Contractor to provide labor and material for moving and temporary storage for 
excess furniture, boxes, school material, etc. currently stored in the lower 
level of the school. 

Operations $7,395.92 

09/07/2023 03/13/2024 

  

Contractor to provide labor and material to clean, paint and repair any 
inoperable hardware at the new entrance doorway including both sides of 
exterior doors and vestibule doors, and clean, prep and paint existing 
concrete vestibule area floor and floor to stairway and new interior ramp. 

Added Scope of Work $7,887.46 

        4156106 $1,674,000.00 5 $58,190.91 $1,732,190.91 3.48% 

                     
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4156106           
01/10/2024 03/13/2024 

  
Contractor to provide labor and material to video televise blocked 
underground sanitary pipe. 

Operations $715.39 
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        May 2024      

 These change order approval cycles range from Page 59 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

11/01/2023 03/13/2024 

  
Contractor to provide labor and material for additional intercom head end 
systems repairs, adjustments and training to accommodate two bell systems 
and announcements. 

Added Scope of Work $5,531.58 

01/10/2024 03/13/2024   Contractor to provide labor and material to revise exterior handrail returns. E&O AOR/EOR $3,353.84 

10/04/2023 03/13/2024 
  

Contractor to provide labor and material to add 2 sets of 4 outlets to the lower 
level of school. 

Added Scope of Work $5,977.21 

01/23/2024 03/14/2024 

  
Contractor to provide labor and material for existing wall repair, LBP 
remediation, carpentry work, additional paint prep work, painting and interior 
finish work at various locations. 

Discovered Condition $42,612.89 

                    

              Project Total This Period: $73,474.29 

                    
St. Cornelius Pre K Center 

  2020 ST. CORNELIUS PREK FACILITY PKC (2020-26081-PKC) 

    K.R. MILLER CONTRACTORS, INC. 

        3851479 $16,146,700.00 35 $2,124,986.91 $18,271,686.91 13.16% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4206178           
02/08/2024 03/26/2024 

  

Contractor to provide labor and material to accommodate revisions to the 
contract preliminary acceptance date for the building to December 15, 2022.  
Contractor to provide all necessary additional labor, material expediting, 
additional overhead, additional security and winter conditions / protection 
costs to complete contract work for Certificate of Occupancy and to 
accommodate full use of the basement and first floor areas of the building. 

Operations $536,078.65 

                    

              Project Total This Period: $536,078.65 
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        May 2024      

 These change order approval cycles range from Page 60 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Stagg Stadium 

  2023 STAGG STADIUM UAF (2023-68060-UAF) 

    FRIEDLER CONSTRUCTION COMPANY 

        4053144 $9,534,800.00 3 $256,892.00 $9,791,692.00 2.69% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4053144           
05/26/2023 03/07/2024 

  
Contractor to provide labor and material to accommodate ComEd transformer 
scope changes and civil coordination of underground electrical lines and fiber 
optic cable. 

Added Scope of Work $226,944.00 

                    

              Project Total This Period: $226,944.00 

                    
Stephen T Mather High School 

  2021 MATHER HS SIT (2021-46241-SIT) 

    FRIEDLER BERITUS JV 

        3872933 $1,399,904.00 6 $90,347.92 $1,490,251.92 6.45% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

         3872933           
10/26/2022 03/06/2024 

  
Contractor to provide labor and material for emergency asphalt work on 
sunday prior to school start. 

Added Scope of Work $15,997.00 

09/20/2022 03/15/2024 
  

Contractor to provide labor and material for adjustment and/or removal of 
structures for installation of new utility lines per drawings. 

Discovered Conditions $7,314.00 

10/26/2022 03/15/2024 

  
Contractor to provide labor and material for additional concrete curb installed 
at existing locations of north entrance due to deteriorated curbs with ADA 
tiles. 

Owner Directed $6,280.00 

                    

              Project Total This Period: $29,591.00 
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        May 2024      

 These change order approval cycles range from Page 61 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Stephen T Mather High School 

  2024 MATHER HS FAS (2024-46241-FAS) 

    CANDOR ELECTRIC 

        4178246 $767,699.00 1 $17,923.72 $785,622.72 2.33% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4178246           
01/29/2024 03/26/2024 

  
Contractor to provide labor and material for additional fire alarm devices 
required by the city. 

Permit / Inspection / 
Building Code 

$17,923.72 

                    

              Project Total This Period: $17,923.72 

                    
Talman Elementary School 

  2023 TALMAN FAS (2023-26781-FAS) 

    CANDOR ELECTRIC 

        4041261 $384,000.00 4 $34,953.72 $418,953.72 9.10% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4172471           
01/03/2024 03/27/2024 

  
Contractor to provide labor and material to install main building fire alarm 
annunciator panel. 

E&O AOR/EOR $17,632.95 

                    

              Project Total This Period: $17,632.95 
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        May 2024      

 These change order approval cycles range from Page 62 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

Theodore Roosevelt High School 

  2022 ROOSEVELT HS UAF (2022-46271-UAF) 

    A.G.A.E Contractors, Inc 

        4019590 $4,300,000.00 28 $401,255.89 $4,701,255.89 9.33% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4199745           
01/26/2024 03/05/2024   Contractor to provide labor and material for extending the scoreboard. E&O AOR/EOR $9,227.00 

01/26/2024 03/05/2024 
  

Contractor to provide labor and material additional concrete and drilling for 
goal posts. 

E&O AOR/EOR $7,036.00 

                    

               Project Total This Period: $16,263.00 

                    
Uplift Community High School 

  2023 UPLIFT HS MEP (2023-26861-MEP) 

    IDEAL HEATING COMPANY 

        4012626 $1,252,111.00 4 $17,393.03 $1,269,504.03 1.39% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4012626           
08/02/2023 03/07/2024 

  
Contractor to provide labor and material for additional steel fabrication work 
required per permit approval. 

Permit / Inspection / 
Building Code 

$15,227.44 

06/02/2023 03/23/2024 
  

Contractor to provide credit for roof work to minimize disturbance to existing 
roofing. 

Discovered Conditions -$426.65 

                    

              Project Total This Period: $14,800.79 
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        May 2024      

 These change order approval cycles range from Page 63 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Walter S Christopher Elementary School 

  2023 CHRISTOPHER TUS (2023-30031-TUS) 

    TYLER LANE CONSTRUCTION, INC. 

        4041311 $3,164,380.00 24 $508,141.47 $3,672,521.47 16.06% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4041311           
10/05/2023 03/15/2024   Contractor to provide labor and material for fire alarm panel replacement. Discovered Conditions $18,275.00 

        4172543           
02/08/2024 03/07/2024 

  
Contractor to provide labor and material to accommodate revised toilet 
partition heights. 

Added Scope of Work $20,061.00 

02/08/2024 03/07/2024 
  

Contractor to provide labor and material for main building area 1 and area 5 
wall tile installation. 

Operations $10,162.00 

                    

              Project Total This Period: $48,498.00 

          

  
 
 
 

        

Wendell Smith Elementary School 

  2022 SMITH MEP (2022-23641-MEP) 

    BLACKHAWK HVAC, INC. 

        3868910 $1,642,000.00 2 $28,943.67 $1,670,943.67 1.76% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3868910           
02/08/2023 03/05/2024 

  
Contractor to provide labor and material for equipment unloading, reloading 
and trucking from storage facility to job site. 

Operations $10,227.41 
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        May 2024      

 These change order approval cycles range from Page 64 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        3888730 $2,649,000.00 14 $121,671.40 $2,770,671.40 4.59% 

                    
 Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3888730           
10/29/2022 03/07/2024 

  
Contractor to provide labor and material to accommodate delays in roof top 
unit’s delivery. 

Owner Directed $36,772.03 

                    

              Project Total This Period: $46,999.44 

                    
Whitney M Young Magnet High School 

  2023 YOUNG HS ROF (2023-47101-ROF) 

    K.R. MILLER CONTRACTORS, INC. 

        4045483 $15,317,000.00 11 $205,528.37 $15,522,528.37 1.34% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4045483           
11/28/2023 03/01/2024 

  
Contractor to provide labor and material for steel work at clerestory, sills and 
thresholds. 

Discovered Conditions $96,378.51 

                    

              Project Total This Period: $96,378.51 
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        May 2024      

 These change order approval cycles range from Page 65 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

 
Willa Cather Elementary School 

  2023 CATHER MEP (2023-26021-MEP) 

    A.G.A.E Contractors, Inc 

        4058648 $8,866,000.00 22 $19,852.50 $8,885,852.50 0.22% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4058648           
09/07/2023 03/04/2024 

  
Contractor to provide labor and material to replace circuit breaker in the panel 
that feeds roof top unit 1. 

Discovered Conditions $380.29 

12/13/2023 03/05/2024 

  
Contractor to provide labor and material for repairs to two existing first floor 
toilets that had their seals breached resulting in the toilets running 
continuously. 

Discovered Conditions $2,203.74 

06/29/2023 03/06/2024 
  

Contractor to provide labor and material for additional courtyard tree 
trimming. 

Operations $3,286.00 

01/18/2024 03/06/2024 
  

Contractor to provide labor and material for temporary generator due to 
ComEd outage. 

Operations $9,474.28 

02/09/2024 03/13/2024 
  

Contractor to provide labor and material to accommodate revised structural 
steel supports and platform in gym for new air handling unit. 

Discovered Condition $1,462.80 

12/13/2023 03/13/2024 
  

Contractor to provide labor and material to remove existing non-functional 
roof top unit and replace with new unit. 

Operations $13,012.56 

11/06/2023 03/13/2024 
  

Contractor to provide labor and material for additional saw cutting, concrete 
patching, and drain coring. 

E&O AOR/EOR $10,871.36 

07/03/2023 03/13/2024 
  

Contractor to provide credit for use of wood blocking with an aluminum finish 
to raise the curb height at the curtain wall. 

Added Scope of Work -$7,098.64 

11/13/2023 03/23/2024   Contractor to provide credit due to flooring type changes. Added Scope of Work -$103,540.80 

09/21/2023 03/23/2024 
  

Contractor to provide labor and material to replace leaking valve in boiler 
room. 

Discovered Conditions $1,777.62 

                    

              Project Total This Period: -$68,170.79 
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 These change order approval cycles range from Page 66 

Capital Improvement Program 03/01/2024 to 03/31/2024 Report run on: 4/1/2024 

Change Order Log 
  

School Project Vendor   Oracle PO Number 
Original Contract 

Amount 
Number of Change 

Orders 
Total Change Orders 

Revised Contract 
Amount 

Total % of Contract 

                    

                    
The following change orders have been approved and are being reported to the Board in arrears. 

William E B Dubois Elementary School 

  2023 DUBOIS ROF (2023-26601-ROF) 

    FRIEDLER CONSTRUCTION COMPANY 

         4058662 $3,553,425.00 25 $187,169.11 $3,740,594.11 5.27% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4058662           
12/27/2023 03/15/2024 

  
Contractor to provide labor and material to treat gym flooring and surrounding 
buildings components to deter termites and other wood boring pests. 

Discovered Condition $2,671.20 

06/20/2023 03/22/2024 
  

Contractor to provide credit to remove scope designated at vault room 129, 
storage room 128 and storage room 136. 

School Request -$5,868.03 

01/16/2024 03/22/2024 
  

Contractor to provide labor and material to install new 2'x4' light fixtures 
above gym stage room 101C instead of reusing existing 1'x1' lights. 

Discovered Condition $4,515.35 

                    

              Project Total This Period: $1,318.52 

          
  
 
 

        

William F Finkl Elementary School 

  2023 FINKL NPL (2023-23541-NPL) 

    FRIEDLER CONSTRUCTION COMPANY 

        4040364 $642,416.00 7 $279,965.00 $922,381.00 43.58% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4157378           
10/18/2023 03/01/2024 

  
Contractor to provide labor and material to accommodate change in sub-
contractor supplying and installing the rubber surface for the new Play lot . 

Operations $65,449.00 

        4165745           
11/10/2023 03/04/2024 

  
Contractor to provide labor and material to replace additional existing asphalt 
track surface and add asphalt cross walk connection at northwest section of 
track. 

School Request $0.00 
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        May 2024      

 These change order approval cycles range from Page 67 
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        4172581           
11/09/2023 03/04/2024 

  
Contractor to provide labor and material for added 10-bench seating with 
three sun sails over concrete walkway. 

School Request $0.00 

                    

              Project Total This Period: $65,449.00 

                    
William G Hibbard Elementary School 

  2022 HIBBARD ROF (2022-23801-ROF) 

    THE GEORGE SOLLITT CONSTRUCTION COMPANY 

        3876986 $7,418,364.00 27 $266,465.25 $7,684,829.25 3.59% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3876986           
11/06/2023 03/13/2024   Contractor to provide labor and material for additional cornice sheathing. E&O AOR/EOR $19,947.40 

09/15/2022 03/13/2024 
  

Contractor to provide labor and material for roof east and west attic hatches 
and steel ladders to be removed and replaced. 

Operations $16,927.30 

10/10/2023 03/22/2024   Contractor to provide labor and material to install the monitor truss system. E&O AOR/EOR $5,226.90 

01/19/2024 03/22/2024   Contractor to provide labor and material for additional monitor lightwell paint. E&O AOR/EOR $1,167.00 

                    

              Project Total This Period: $43,268.60 
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 William H Ryder Math & Science Specialty ES 

  2023 RYDER BRM (2023-25191-BRM) 

    K.R. MILLER CONTRACTORS, INC. 

        4028404 $456,000.00 5 $10,374.45 $466,374.45 2.28% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4028404           
01/05/2024 03/07/2024 

  
Contractor to provide credit for not installing sanitary napkin dispensers and 
disposals. 

Operations -$128.69 

                    

              Project Total This Period: -$128.69 

                    
William Howard Taft High School 

  2021 TAFT HS SCI (2021-46311-SCI) 

    K.R. MILLER CONTRACTORS, INC. 

        3779637 $237,298.00 2 -$34,478.84 $202,819.16 -14.53% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3779637           
02/22/2024 03/27/2024   Contractor to provide credit for unused project allowances. Allowance Credit -$35,100.00 

                    

              Project Total This Period: -$35,100.00 
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William J Bogan High School 

  2023 BOGAN HS PLS (2023-46041-PLS) 

    CCC HOLDINGS, INC. 

        4059379 $4,786,426.00 26 $284,159.69 $5,070,585.69 5.94% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4059379           
12/11/2023 03/07/2024 

  
Contractor to provide labor and material change installed lockset with function 
8802 to lockset function 8809 with occupancy indicator at all-gender and 
unisex toilet doors. 

School Request $2,247.20 

11/13/2023 03/07/2024   Contractor to provide labor and material for Painting New Gas Line on Roof. E&O AOR/EOR $4,235.76 

12/14/2023 03/12/2024 
  

Contractor to provide labor and material to install vibration isolators for 
dehumidifier unit mounted on steel platform. 

E&O AOR/EOR $7,196.98 

02/13/2024 03/12/2024 
  

Contractor to provide labor and material for epoxy flooring in boys locker 
room. 

Discovered Condition $5,088.00 

02/16/2024 03/27/2024 
  

Contractor to provide labor and material to install new water stop at location 
of new pool gutter inlet boxes in existing concrete pool wall. 

Discovered Condition $613.55 

                    

              Project Total This Period: $19,381.49 

                    
William J Onahan Elementary School 

  2022 ONAHAN ROF (2022-24761-ROF) 

     THE GEORGE SOLLITT CONSTRUCTION COMPANY 

        3876987 $3,292,542.00 15 $107,494.58 $3,400,036.58 3.26% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        3876987           
10/16/2023 03/07/2024 

  
Contractor to provide labor and material for additional plaster repairs in 
classroom 206 ceiling/window wall paint, classroom 206 teacher office. 

School Request $4,493.00 

05/25/2023 03/13/2024 

  
Contractor to provide labor and material to install new, larger framed ceiling 
hatch/hatch opening to accommodate the new ladders and a new ceiling 
hatch in the existing framed opening. 

E&O AOR/EOR $6,016.00 
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06/22/2022 03/13/2024 

  
Contractor to provide labor and material to install plumbing floor drain and 
associated piping in second floor boy's bathroom and perform plaster repairs 
to boys bathroom ceiling on the 1st floor. 

Discovered Conditions $15,170.44 

02/26/2024 03/13/2024 

  
Contractor to provide labor and material to install a temporary generator to 
power the emergency systems and lunchroom kitchen equipment during roof 
top unit electrical work. 

Operations $10,302.03 

12/29/2023 03/13/2024 
  

Contractor to provide labor and material for lunchroom joist reinforcement 
conduit rework. 

Discovered Condition $2,313.15 

09/06/2023 03/14/2024 
  

Contractor to provide labor and material to install additional roof top unit 
compressor. 

Operations $30,679.80 

01/25/2024 03/26/2024 
  

Contractor to provide credit for installation of liquid flashing in lieu of copper 
counterflashing on roof. 

Allowance Credit -$948.00 

                    

              Project Total This Period: $68,026.42 

                    
Woodlawn Community Elementary School 

  2023 WOODLAWN ADA (2023-23631-ADA) 

    F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC 

        4073748 $991,000.00 13 $53,214.63 $1,044,214.63 5.37% 

                    
Date of Change Date Approved Oracle PO No. Change Order Description Reason Code Change Amount 

        4073748           
06/30/2023 03/22/2024 

  
Contractor to provide labor and material for saw cutting, demolishing and 
striping additional area of parking lot. 

Discovered Conditions $250.84 

                    

              Project Total This Period: $250.84 

                    

                    
Total Change Orders for This Period: $3,711,251.55 

Total Projects for This Period: 128 
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